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Executive Summary 
 
1. Background 
The purpose of this evaluation was to define the future course of the United Nations Mine Action 
Co-ordination Centre in terms of what it does and how it executes its tasks.  It is an opportune 
time to undertake such an evaluation as in the past year the number of challenges that have faced 
the UNMACC and the DRC in general have abated and for the first time since its inception the 
MACC is fully funded for 2008. 
 
According to its mandate (SCR 1291 2000) MONUC is required “to deploy mine action experts to 
assess the scope of the mine and unexploded ordnance problems, coordinate the initiation of mine 
action activities, develop a mine action plan and carry out emergency mine action activities as 
required in support of its mandate” 
 
Pursuant to this resolution the UNMAS developed a mine action programme to deal with  
landmines and unexploded ordnance (UXO) in the country in order to assist MONUC in fulfilling 
its mandate   
 
The UN Mine Action Coordination Centre in the DRC (UNMACC-DRC) was created in February 
2002, with offices in Kinshasa and Kisangani.  Today the UNMACC operates out of Kinshasa, 
Bunia (Ituri) and Bukavu (South Kivu). 
 
The UNMACC has operated in a context where the scope and impact of the landmine and 
unexploded ordnance problem is ill defined and where the UNMACC has faced numerous 
logistical challenges and continued conflict. 
 
The Mine Action programme in the DRC was designed to be implemented in 3 Phases; 
 
Phase 1 
• The establishment of a Mine Action Coordination Centre under the Auspices of MONUC 
• Assessment to determine the humanitarian impact of the landmine and UXO problem  
• Implementation of emergency mine action activities 
• Implementation of IMSMA as the primary information tool 
• Assist MONUC in implementing urgent survey operations (for deployment) 
• Establish liaison and coordination mechanisms, involving mine action operators in the DRC 
including the national authorities 
 
Phase 2 
• Opening of additional offices throughout the country 
• Advocacy for and assistance to the government in implementation of the Ottawa Treaty 
• Coordination of resource mobilisation  
• Management of the programme on behalf of the Government 
• Mine action activities(in support of the overall humanitarian strategy for the DRC) including 
operational programming, coordination, information management and quality 
assurance/control 
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Phase 3 
• Establishment of a management body and institutional arrangements capable of assuming 
responsibility for Mine Action activities in the DRC 
• Creation of an operational National Capacity on Mine Action in the DRC 
• Planning of Mine Action core activities for the mid and long tem 
 
At the time of the evaluation it was assumed that Phase 1 was complete, Phase 2 was partially 
complete and ongoing and Phase 3 is under action concurrently. 
 
2. Main Findings 
 
• Size and scope of the Landmine and UXO Problem 
 
The size and scope of the actual landmine and UXO problem in the DRC remains unknown. The 
team recognises the enormous logistical and financial constraints that are placed on the UNMACC 
to define accurately the landmine and UXO problem in the DRC and acknowledges that a 
comprehensive Landmine Impact Survey is probably unworkable in the current climate.  The 
Preliminary Opinion Collection (POC) survey may go some way to defining the most 
contaminated districts but greater efforts are needed to ensure reliable data is available to assist in 
mid to long term planning.  Whilst the team acknowledges that more reliable data would be of 
considerable benefit the team considers that this lack of reliable data is too often used as an excuse 
for omissions in current operational planning 
 
• National Capacity on Mine Action 
 
The UNMACC has succeeded in securing a commitment from the Government to establish a 
National Capacity on Mine Action in the DRC.  The team commends the patience and consistency 
of the UNMACC staff to maintain momentum within the Congolese Government for the 
development of a draft law on the implementation of the Ottawa Convention and the creation of a 
National Focal Point for Mine Action by the Minister of State for the Interior.  However much 
remains to be done including ensuring there is a longer term sustainable capacity to deal with the 
problem of landmines and ERW  
 
• Interagency Cooperation 
 
The UNMACC participates regularly in Interagency Meeting.  However, the team found that 
whilst people interviewed recognised the regular participation of UNMACC staff to meetings and 
their availability to respond to requests for information it was clearly expressed that the 
UNMACC should be more involved in providing ideas and points of discussion and have more 
active participation in country action plans and long term strategic planning.   
 
• Mine Action Activities in Support of MONUC 
 
The team commends the provision of mine action services in support of the MONUC mission.  All 
stakeholders were very satisfied with UNMACC and its subcontractor MECHEM in their ability 
to provide a timely and effective response.  However, several sources highlight that the lack of 
forward planning by MONUC of troop deployments decreases the effectiveness of operational 
mine action assets.  Equally, whilst MECHEM does undertake limited humanitarian demining 
activities there is considerable ambiguity in the Memorandum of Understanding re the level of its 
involvement. 
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• Coordination and Management of Humanitarian Mine Action Activities 
 
Whilst there is a mechanism for coordination of mine action NGOs and commercial companies in 
place the team felt that this was a significant area of weakness.  The monthly coordination 
meetings were criticised by several participants as lacking purpose.  Equally stakeholders raised 
concerns regarding the lack of visibility of UNMACC operational staff in the provinces.  The team 
was concerned that the international NGOs were acting autonomously from the UNMACC, which 
has an adverse effect on the ability of the UNMACC to undertake effective and efficient 
operational planning activities.  The team was also concerned about the current levels of quality 
control/assurance undertaken by the UNMACC of implementing partners but wishes to 
acknowledge the staff shortages that have contributed in part.   
 
• Planning of Mine Action Core Activities in the Mid to Long Term 
 
The team found that mid to long term planning was insufficient to meet the changing context of 
the country.  There team felt that there was a clear lack of congruence between mine action 
strategies and the countrywide priorities and strategic direction.  The team believes that there is 
currently too much emphasis placed on creating a functional national mine action structure to the 
detriment to mid to long term planning for actual clearance activities in the country.  The team 
also found that limited consideration has been placed on ensuring a long term solution to dealing 
with any residual mine and UXO remaining in the DRC after 2012 
 
3. Main Recommendations 
 
• Size and scope of the Landmine and UXO Problem 
 
• Develop an action plan to collate existing data into a usable database for prioritisation of 
tasks and tasking in the short to mid term 
• Finalise prioritisation of tasking as a priority 
• Continue collaboration with the Survey Action Centre to define the most effective data 
collection methods for the DRC 
 
• National Capacity on Mine Action 
 
• Continue to advocate with the Government on the development of a national mine action 
capacity 
• Ensure greater emphasis is placed on the vocabulary utilised to accurately reflect the actual 
contamination problem in the DRC 
• Develop links with the Ministry of Defence and the Army  to establish a long term  
capacity for dealing with landmines and ERW 
 
• Inter-agency Cooperation 
 
• Create an interagency working group on mines and ERW 
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• Strengthen active participation in meetings not only of  the protection cluster but also other 
relevant clusters and security sector  
• Enhance advocacy activities and communication with MONUC for the recognition of the 
UNMACC and the importance of mine action within the DRC 
 
 
 
• Mine Action Activities in Support of MONUC 
 
• Situate the MONUC Mine Liaison Officer in the UNMACC office to strengthen 
coordination  
• Initiate discussions with MONUC  to find a workable solution to the problem of lack of 
forward planning of mine action requirements of the MONUC Mission 
• Consider making changes to the current MoA to enable greater flexibility of subcontracted 
mine action assets 
 
• Coordination and Management of Humanitarian Mine Action Activities 
 
• Investigate methods of enhancing coordination with existing mine action partners to 
improve the effectiveness and efficiency of mine action in the DRC 
• Improve operational control of international and national mine action NGOs and 
contractors 
• Be more responsive to the needs of the NGOs and proactively support their operations  
 
• Planning of Mine Action Core Activities in the Mid to Long Term 
 
• Develop a 4-5 year mine action operational strategy concentrating on the following areas; 
• Identification of contaminated areas 
• Establishing an action plan for effectively prioritising clearance operations 
• Defining needs for MRE and developing an action plan 
• Developing a meaningful victim assistance policy 
 
• Developing a national capacity to deal with the residual contamination problem 
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1. Introduction : Objectives of the Evaluation  
1.A. Summary of the Terms of reference of the Evaluation 
The terms of reference used in this evaluation center around 3 general questions:  
- Does the programme do what it should?  
- What should it do that it is not doing?  
- Is what it is doing done well? 
 
In order to be able to answer these questions, the following tasks have been listed with the 
appropriate terms of reference :  
1. Analysis of the mandate given to the Mine Action Coordination Centre: (UNMACC) 
• The fundamental security of the peacekeeping mission in the DR Congo 
(MONUC)1, 
•  The explicit mandates on mine action contained in the Security Council’s 
resolutions 1291 and 1756,  
• The implicit mandates through which mine action could support the Mission’s 
global objectives.  
Then analyze the extent to which UNMACC responds to these requests.  
2. Analysis of the DRC Government’s expectations in terms of mine action and how 
UNMACC responds to these expectations.  
3. Analyze the requests for development and reconstruction in all domains supporting mine 
action and to what extent UMMACC responds to these requests.  
4. Analysis of sponsor’s expectations within the DRC relating to the fight against landmines 
and to what extent UNMACC responds to these expectations. 
5. Analysis of the present activities of UNMACC’s operational coordination programme 
throughout the 5 pillars of mine action and identification of the means to strengthen this 
coordination, including gender issues.  
6. Analysis of the developmental activities undertaken in UNMACC’s capacity throughout 
the 5 pillars of mine action and identification of the means to strengthen this coordination, 
including gender issues.   
1.B. Principles of the Evaluation 
Some principles have been used while conducting this evaluation:  
- This is a preliminary evaluation designed to identify the means to better respond to the 
identified needs. The team only reviewed the past actions that seemed necessary to 
understand and appreciate the present situation.  
- An ambitious vision of the place this type of evaluation has in the programme’s dynamic 
and its goal of efficiency. 
- A table of the credentials of people met, interviewed about professional questions without 
judgment of the individual.  
- The report does not mention who said what in the interviews.  
 
1.C. Methodology used 
The consultant responsible for the work was in New York for an initial briefing preceding her 
field visit. This briefing permitted her to get a precise idea of what was expected during this 
evaluation. 
                                               
1
 Mission of the United Nations Organization in the Democratic Republic of Congo : MONUC 
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A meeting between the two consultants then took place in Brussels for a close look at method, 
scheduling, and task assignment. It was also decided to prepare a debriefing for UNMACC’s 
managerial staff at the end of the on-site mission.  
 
The working method centres around three axis:  
1. Review of documents based on a significant number of documents such as UN Security 
Council’s resolutions, the internal reports of the programme and its partners, the reports 
about visits and meetings, strategic national documents, decrees relating to national 
projected law, contracts, memoranda of agreements, etc.2 
2. Direct interviews of key persons in New York, as well as in the Democratic Republic of 
Congo: UNMACC’s managers and employees, MONUC’s managers, national authorities, 
the official agencies of the UN, national and international NGOs. Certain people were also 
contacted by phone or email3.  
3. Data analysis and formulation of recommendations. 
1.D. Acknowledgements 
The team in charge of the evaluating mission would like to warmly thank the director of the Mine 
Action Coordination Centre, Mr. Ouedraogo and his Deputy Mr. Raad for the effectiveness with 
which they organized the mission and the numerous meetings, and the flexibility they showed. We 
would also like to thank the entire UNMACC team of Kinshasa and Bunia for their welcome, their 
openness, and their accountability.  
Our thanks also go to the all the people who graciously met with us, despite very busy schedules, 
in order to participate in this evaluation.  
2. Context:  
2.A. Historical overview and key dates 
The Democratic Republic of Congo is one of the largest countries in Sub-Saharan Africa. Its size 
and location are at the centre of the continent, surrounded by eight other countries, making it a key 
country in the international arena in order to maintain the continent’s stability.  
 
A few key dates:  
- 1996-1997: war overthrowing Mobutu, led by Laurent-Désiré Kabila 
- 1998-2002: second Congolese war that involved up to 9 African countries. This war was 
essentially the work of poorly organized military groups. These ill-trained, poorly 
disciplined troops committed murders, pillaged, raped women and participated in ethnic 
cleansing, utilizing archaic mines and other outdated explosives. 
- In 1999, warring countries signed a cease-fire agreement in Lusaka, which led to the 
installation of foreign forces from five countries in the DRC to facilitate troop withdrawal. 
( Namibia, Zimbabwe, Angola, Rwanda, and Uganda) 
- The Security Council created MONUC in November 1999. 
- January 2001, President Laurent Désiré Kabila is assassinated and his son, Joseph Kabila, 
then chief commander of ground forces succeeds him in as Head of State. 
- In 2002 the UN Mine Action Service (UNMAS) established the Mine Action coordination 
Centre in the DRC. Following the Security Council resolution 1291. 
- In April 2003, the cease-fire agreement of Lusaka is completed by the Inclusive Global 
Accord in Sun City, South Africa. The agreement on division of power had as its goal to 
put in place a transitional government. 
                                               
2
 A list of principal documents can be found in the annex. 
3
 A list of people met can be found in the annex. 
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- June 2003: Setting up the transitional government with a president and 4 vice-presidents 
coming from armed groups. Coexistance is, however, difficult. 
- 2006 marked the end of the transitional government4 and the organizing of democratic 
legislative and presidential elections in July with support from the international 
community. This was seen as the best way of ending the fighting. A second round in the 
presidential elections took place in October 2006 between J. Kabila and J.P.Bemba, won 
by J.Kabila who then took office as President of the Republic on 6 December 2006.  
- Since the end of the elections, the country awaits radical changes: reconstruction, revival 
of the economy, education, and health care system. However, progress is slow.  
- 9 November 2007: Communiqué relating to Nairobi on a communal approach between the 
DRC and Rwanda for the purpose of reestablishing peace and stability in the Great Lakes.  
- 23 January 2008: Signature of the Goma Accords aimed at pacification of North Kivu.  
 
2.B. Humanitarian Situation/ Development 
 
The Democratic Republic of Congo is in a state of humanitarian crisis and therefore has garnered 
attention from the international community for numerous years. Until 2006, this aid was 
principally in the form of emergency humanitarian intervention.  
The Democratic Republic of Congo possesses considerable human and natural resource potential 
which has not been fully exploited. Citing the Department of Economic and Social Affairs within 
the UN, in 2007, the population of the DR Congo was about 60.2 million, 47.2% of which is under 
the age of 15. Their life expectancy, 43.5 years, is one of the lowest in the world. According to the 
annual UNDP report on human development, the DR Congo is 168th of 1775. 
 
Humanitarian agencies have developed different documents outlining the priorities of their 
interventions. The most important in the case of the DRC are as follows:  
- Strategy for Assistance to Countries 2008-2011 of the World Bank,  
- Humanitarian Plan of Action (HPA) for the humanitarian community piloted by the 
Humanitarian Coordinator. This plan of action is annual and is still expected for 2009 and 
probably 2010. 
-  The Priority Action Programmes (PAP).  
- Country Assistance Framework (CAF) of the UNDAF6. This “Country Assistance 
Framework” has a communal strategy approach of a significant number of important 
donors in the DRC. It covers the period 2007 to 2010 and is used as the basis for 
harmonization of differing approaches and programmes.  
 
Presently, with the advent of greater stability, it is projected to pass progressively to long-term 
development programmes. However, this transition will be necessarily progressive and will extend 
over many years. The reference documents on development planning are:  
- The Country Programme Document (CPD) 2008-2012 of UNDP 
-  DSCRP7 or “Strategy of Growth and Reduction of Poverty Document” is the reference 
document produced by the Congolese government around five functions of the Presidency. 
 
                                               
4 The Third Republic of the DRC began officially 18 February 2006 with the promulgation of the Constitution 
approved by the 18 December 2005 referendum. The result was validated by the Supreme Court on 4 February 2006. 
5
 All this data is taken from the report on human development 2007, UNDP 
7 We have not succeeded in obtaining a French version of this document. 
 
7
 Since this document exists and is reference in French, we have maintained the French abbreviation for purposes of 
cross-referencing. 
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. Introduction of key mine action players in the DRC 
Other than the Mine Action Coordination Centre (UNMACC), the principal players in mine action 
in the DRC are as follows:  
2.B.1. MONUC 
The United Nations Mission in the DRC (MONUC) was created on 30 November 1999 by 
Security Council resolution 1279 following the Lusaka Accords. It is presently the largest of the 
18 UN peacekeeping missions. 
The mandate’s four phases can be outlined as follows:  
- The first phase centres around the application of the Lusaka cease-fire agreements;  
- The second phase deals with handling violations appropriately;  
- The third phase, which is still in progress deals with the process of DDRRR (disarmament, 
demobilization, repatriation, reinstallation and reinsertion) and  
- The fourth phase, also in progress, deals with organizing credible elections. 
MONUC is the only player who enjoys true legal legitimacy, accorded by 38 Security Council 
resolutions, 31 declarations by its President, 22 Secretary General reports, five international 
accords and five Security Council missions to the DRC since 1999. MONUC has been organized 
into three components: The military component, the security component and the civil component.  
It is through MONUC’s mandate that the United Nations Mine Action Coordination Centre in 
DRC was established in 2002.  
2.B.2. Commercial Operators 
The only company currently present in the field is Mechem, which is under contract with UNOPS 
in order to support MONUC’s operations. Mechem is the most diversified mine clearance operator 
(in terms of means) in the DRC: mobile teams, dog teams, and mechanical equipment. Other 
commercial operators already came to the DRC for a limited time to support trade activities, 
principally, mineral mines (ex: Minetech or Armor Group) In the near future, with economic 
revival, the presence of commercial operators will be more important.  
2.B.3. International Organizations 
Three international, non-governmental organizations are present in the DRC with the capacity for 
the clearance and management of unexploded devices.  
- Handicap International Beligium (HI-B), present since 2001 and active principally in the 
Eastern Province.  
- Mines Advisory Group (MAG), present since 2004 and active principally in the Province 
of Equator and in North Kantanga  
- Danish Church Aid (DCA), has been present in the DRC since 2003 and first deployed 
clearance teams in 2005, primarily in the South and East. Since 2008 DCA has deployed a 
clearance team (EOD)8 in Southern Kivu as well as survey teams and mine risk education 
teams (MRE) in Maniema.  
Besides these three NGOs, the International Committee of the Red Cross (ICRC) is present in the 
DRC and is involved in the mine action programme principally for victim assistance. If the need 
was present, they could extend their services to educational projects about the danger of mines, by 
supporting their operations already in progress.  
2.B.4. National NGOs 
Several national NGOs are involved with current educational programmes about the dangers of 
mines and explosive remnants of war (ERW)9. Certain ones act in partnership with international 
                                               
8
 EOD- refers to a removal team for which no proper name was given. Thus, the French acronym has been maintained 
9
 ERW= Engins Non Explosés 
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NGOs responsible for the conveyance of expertise. This is the case principally of Humanitas 
Unbangi with MAG, ECC/Meru10 with the DCA and Tosalisana with HIB.  
The partnership of ECC/Meru with DCA has been long established, the others developed 
primarily since 2007. Other local NGOs now seem interested in the mine and ERW issue, and are 
expanding their traditional spheres of activity in order to include this dimension, principally in 
regards to MRE and survey. Eight local NGOs are presently invited to the monthly coordination 
meetings11. A few of these are also involved in advocacy activities.  
2.B.5. UN Agencies 
The DRC is a pilot country for the “cluster” approach defined by the United Nations system to 
strengthen the efficiency of humanitarian response. This approach is coordinated by the Office for 
the Coordination of Humanitarian Affairs (OCHA).  The mine issue and mine action is considered 
carefully in the protection cluster and also sometimes in the logistics cluster.  
It is through these two clusters that UNMACC assures that the demands of humanitarian mine 
action are detailed in the annual Humanitarian Plan of Action (HPA).  
 
The High Commission for Refugees (UNHCR), responsible for the problems of both refuges and 
displaced persons, collaborates with UNMACC on different projects. Among other concerns, the 
HCR is worried about the possible effects of the presence of mines and ERW in Kivu, where a 
plan for the return of 800,000 displaced people has been put in place. UNHCR therefore supported 
the plan of emergency capacity for mine clearance in Eastern Congo which obtained financial 
support from the CERF. 
 
UNICEF, active in the DRC in numerous issues, is also the focal point of MRE. In this capacity 
UNICEF finances certain projects led by NGOs. Since 2003 the responsibility of MRE was in the 
emergency section of UNICEF. At the beginning of 2008, it was moved to the child protection 
section, which resulted in the portfolio transferring to a new person who has little exposure to 
MRE and was also responsible for other, more pressing portfolios. Since mid 2007, UNICEF also 
finances a managerial position for MRE projects, based at the heart of UNMACC. 
The principal role of UNICEF in the MRE capacity is the financing of projects, but it only does 
this for NGOs accredited by UNMACC. As there are no local NGOs accredited, the financial aid 
is given through international NGOs, except in the singular case where a local NGO received a 
small amount of direct financial support in 2007. UNICEF would be ready to directly finance local 
NGOs as soon as they have acquired the required administrative skills.  
 
The UNDP is not yet involved in mine actions in the DRC at this time.  
The contact person in UNDP was the post-conflict unity manager. The office closed at the end of 
March 2008. UNDP programming evolves depending on the country’s changing situation and the 
new country programme documents, which was a five year programme proposed in April 2008. 
The development programmes are likely to be strengthened in 2008. If the region’s stability is 
maintained and the six regional offices are encouraged to do development work, the issues of 
mines/ ERW will henceforth be classified under the section “government and reform sector”. Up 
until now in the absence of a national structure, the coordination and capacity development was 
housed in UNMACC. However, the UN inter-agency’s policy places this responsibility with the 
UNDP. With the emergence of a national structure and the development of UNDP’s programmes 
in the DRC, it seems that the moment has come for UNDP to become more involved in mine 
action.  
 
                                               
10
 Eglise du Christ au Congo/ Ministère pour les Réfugiés et les Urgences 
11
 Adra, Adic, Sylam, Addhiac, Humanitas-Ubangi, Badu, ECC/Meru, Tosalisana 
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 2.C.6  The Congolese Government 
 
The Democratic Republic of Congo agreed to the convention which prohibits anti-personnel mines 
on 2 May 2002 and became a state party on November 1st of the same year. The DRC is not a 
member of the Convention on Certain Conventional Weapons (CCW) nor of Amended Protocol II 
and Protocol V. After the creation of UNMACC in the DRC in 2002, efforts have been to 
involved Congolese government in applying the convention rules and in the designation of 
responsible entities. The activism of the Congolese authority is a key element of dealing with the 
issue of mines and ERW in the DRC and has yet to be of a satisfactory level. If structures were put 
placed at various times, they often remain relatively ineffective. Probably due to a lack of means 
and political will, one can hope that advances in 2008 bring about concrete results and permit us to 
see the situation improve. Traditionally, Zaire’s army followed by the Congolese army had at its 
disposal a contingent of engineers responsible for clearance; however, its capacities are presently 
reduced. Yet all persons met found it logical that the army resume this role on a long term basis. 
 
2.D The Mine Action Programme  
 
2.D.1 Historical Overview 
 
Resolution 1291 of 24 February 2000 Paragraph 7(i) stipulates that the Security Council “to 
deploy mine action experts to assess the scope of the mine and unexploded ordnance problems, 
coordinate the initiation of mine action activities, develop a mine action plan, and carry out 
emergency mine action activities as required in support of its mandate;.”  
 
In accordance with this resolution, UNMAS put into place a mine action programme to support 
MONUC to fulfill its mandate, with the Mine Action Coordination Centre (UNMACC), integrated 
into the central structure of MONUC established in February 2002. This centre is based in 
Kinshasa with an initial regional office at Kisangani. Subsequently, the regional office in 
Kisangani was closed and two other regional officers were opened in Bunia and Bukavu. 
 
On 29 January 2003, a letter from the Minister of Foreign Affairs and International Cooperation of 
the DRC officially presented UNMACC for accreditation, license and quality control of clearance 
operations with jurisdiction over the entire territory. The letter provided UNMACC an official 
role. 
2.D.2 UNMACC’s Roles 
In the Memorandum of Agreement (MOA) between the UN and UNOPS relative to UNMACC’s 
operations, the three phases of the plan are described as follows:  
 
 
PHASE 1  
• The establishment of mine action coordination centre (MACC) under the auspices of 
MONUC; 
• Evaluation to determine the humanitarian impact of mines and UXO.  
• Execution of emergency mine action activities;  
• Establishment and utilization of IMSMA as a principal tool for managing information; 
• Assist MONUC in executing emergency operations and survey (for deployment purposes); 
• Establish liaison and coordination mechanisms, allowing all mine action operators in the 
DRC, including national authorities to participate. 
 
PHASE 2  
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The opening of additional offices throughout the country; 
• Advocacy and support to the governmen in the application of the Ottawa Treaty; 
• Coordinating resource mobilization; 
• Management of the programme in the government’s name; 
• Mine action activities (in support of the global humanitarian strategy for the DRC) including 
operational programming, information management, and quality assurance.  
 
PHASE 3  
• Establishment of a managerial structure and institutional arrangements capable of assuming 
responsibilities for mine action activities in the DRC; 
• Creation of a national operational capacity for mine action in the DRC; 
• Planning for essential mine action activities over the mid and long term. 
 
According to the last MOA, the programme is presently in its third phase, but continuing phase 
two which will only end when the national structure is in place and will be able to progressively 
take on its responsibilities.  
 
UNMACC’s activities centre around three principal roles12 :  
 
1) Supporting MONUC 
• Support MONUC through survey as well as clearance operations, and emergency 
clearance in contaminated areas to facilitate the future deployment of MONUC’s forces.  
• Provide assistance for disarmament and community rehabilitation.done principally via the 
commercial organization Mechem, contracted by UNOPS to support MONUC. 
 
2) Coordination of mine action  
• Clearly define the humanitarian impact of contamination from mines or ERW and to 
facilitate emergency mine action. 
• Facilitate and coordinate the activities of mine action teams including emergency survey, 
marking, clearance, as well as mine risk education activities.  
•  Collect and disseminate information and data, and set up and manage a national database 
(IMSMA). 
• Develop an appropriate mid and long-term response. 
• Accredit field and clearance operators in removal and clean up efforts, as well as in MRE.  
• Ensure the quality of implementers in accordance with international standards (IMAS). 
 
3) Assistance to the national government and capacity building 
The final objective is to establish a national structure for mine action that would undertake the 
functions presently carried out by UNMACC. For this, it is necessary to:   
• Aid and make the national government aware of the structure and implementation of the 
Ottawa Convention. 
• Promotion of the opening of national management offices and institutions dealing with 
mine action; 
• Assist and promote capacity building in the area of mine action. 
• Encourage and help the national government take responsibility for mine action.  
                                               
12
 Inspired by the presentation on the website: www.macc-drc.org 
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2.D.3 Functional Analysis 
The UN Mine Action Coordination Centre in the Democratic Republic of Congo is made up of a 
national office located in Kinshasa and two regional offices located in the eastern portion of the 
country: Bunia and Bukavu. Presently, it is composed of seven international and five national 
staff, with an additional five national maintenance workers (drivers, gardeners, and janitorial staff)  
 
The centre has seen several quite difficult years, principally due to problems recruiting 
international personnel. Since the centre’s creation, April 2008 will be the first time that the 
positions are occupied at the same time. This, of course, had direct repercussions on the tasks 
carried out or not carried out by the centre. The issue of international human resources is treated in 
more detail in the chapter entitled “UNMACC Support”.  
 
The evaluation team is, however, a bit surprised by the small amount of national staff at the centre. 
The key positions are not occupied by a national alter-ego and there is little assistance relating to 
the importance of tasks to be accomplished.  
Three important elements are taken into account about the centre’s organization:  
- The fact that all MONUC’s positions are “non-family” positions permits foreign citizens to 
a leave rotation (two weeks ever two months) which leads to regular absences of staff 
members.  
- The international positions are difficult to fill and lead regularly to very long vacancies.  
- The limited staff have the additional burden of the inherent slowness of the network and 
internet connections available 
 
Together, these three factors have a negative impact on the execution of tasks (for reference, see 
the chapter on accreditation and communication problems).  The recruitment of national staff, 
assisting the international functions could make some of these tasks less difficult and help in the 
capacity building of the Congolese staff with the goal of diminishing the number of foreign 
workers in these positions.  
 
The establishment of the Congolese mine action centre is taking more time than originally thought 
and it is still impossible to predict when the centre will be functional, and still less predictable is 
when it will be capable of relieving UNMACC. At this time, it is important that UNMACC be 
given the necessary skills to carry out its present responsibilities with the target date of 2012 for 
the clearance of mined areas in the country. 
.
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MACC Diagram  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Blue : International staff funded from the MONUC Budget 
* : funded by the VTF till June 2009 
Red : National staff funded by UNICEF 
Black : National staff funded by the VTF 
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3. Moving towards effective mine action: 
  
3A. The Scope of the Threat 
 
As a result of years of war and internal fighting, the DRC is facing a real problem with landmines 
and explosive remnants of war including principally: 
• Unexploded ordnance (UXO) 
• Anti-personnel and anti-vehicular mines used in some regions and in ways that are beyond 
standard military doctrine 
• Various abandoned stockpiles stored in unsafe conditions above and at time below ground. 
 
Unexploded ordnance present serious risks to the security of the population.  Handling these items 
causes large explosions that are often fatal to people in close proximity.  Their mere presence 
often causes populations aware of the danger to leave the area.   
 
The mined areas are dangerous because it is often impossible to identify them. Large areas which 
populations suspect are mined are therefore abandoned and remain unused.  Also, this sometimes 
results in avoidance behaviors (detours) which have a direct effect on the population’s sources of 
revenues.   
 
The stocks of munitions stored in warehouses also represent a very serious risk for the 
populations. Also, the storage conditions do not meet safety requirements, therefore the risk of 
explosion is particularly high and if one occurs it often has dramatic consequences as was the case 
at the time of the explosion of the storage depot at Mbandaka.  Moreover, the presences of these 
little or badly guarded stocks contributes to persistent atmosphere of insecurity, danger of theft, 
and fear within populations.  It also happens that caches of arms and munitions are found to 
present the same risks.   
 
The presence of these hazards is most prevalent on the former front lines and areas where combat 
was particularly heavy.  Ten out of the eleven provinces in the country seem to be effected at some 
level.  However, the areas of concentration are on principally the former front lines in the eastern 
provinces. 
 
Four international clearance organizations have been active in the DRC for several years and 
posses data including oral and written communications about the work carried out.  The available 
data are catalogued in UNMACC’s databases and permit the development of the map included.  
However, there remain many unknown factors in regards to the contamination level and it has 
often been argued that the absence of global data in a GIS format makes large scale planning 
impossible.   
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3.B Mine Action in Support of MONUC 
 
One of the UMACC’s main functions is to support MONUC through the implementation of urgent 
survey and clearance activities of base locations, airfields and roads that are suspected of being 
mined and the clearance of mines and UXOs that would hamper mission operations.  All 
operations are coordinated from the UMACC head office in Kinshasa and two sub-offices in 
Bunia and Bukavu.  The size and scope of the operation is governed by a Memorandum of 
Agreement between the United Nations and the United Nations Office for Project Services as a 
project to provide mine action support to the MONUC mission.   
3.B.1 Subcontracting  
 
Of the 3.6 million USD made available through the MONUC assessed budget 2.2 million USD 
has been used to provide the survey and clearance activities implicit in Security Council 
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Resolutions (The remainder of the monies being utilized to cover the salaries of 7 international 
staff).  The funds are channeled through UNOPS under a Memorandum of Agreement between the 
UN and UNOPS.   Following a competitive tender UNOPS were responsible for subcontracting 
MECHEM (Pty) Ltd to provide this survey and clearance support to the MONUC mission.  The 
administrative base for MECHEM operations is in Bunia (as per the original RFP) but with the 
capacity to be deployed throughout the DRC.  As per the statement of work (SoW) MECHEM are 
contracted to conduct the following tasks; 
 
- General Mine Action Assessment (GMAA) Tasks 
- Road/Route Survey Tasks 
- General and Technical Survey Tasks 
- Spot EOD Tasks 
- Battle Area Clearance (BAC) Tasks 
- Limited Humanitarian Mine Clearance Tasks  
- Community Liaison 
- Capacity Building to include 
o Train a local staff as mechanic and flail operator 
o Train local staff into dog handler positions in equal numbers to those employed as 
international counterparts 
o Train the three section leaders into the positions of Team Leader 
 
In accordance with the SoW MECHEM receives all tasking and prioritizing of work in accordance 
with work plans developed by the UNMACC.  The team found that all parties were in general 
happy with the level and appropriateness of services provided by MECHEM in support of the 
MONUC mission.  MECHEM have developed a very good working relationship with the 
UNMACC and MONUC and have been able to provide a responsive, efficient and highly mobile 
clearance capacity within the DRC.  As per the SoWs MECHEM provide timely reports to the 
UNMACC regional operations manager on a daily, weekly and monthly basis.    
 
Whilst it is acknowledged that MECHEM is meeting in full its obligations as per the UNOPS 
contract, the team were concerned that the actual tasking mechanisms were somewhat unwieldy 
and adhoc for a variety of reasons.  MECHEM is expected to respond to both planned 
survey/clearance activities such as roads and airstrips and spot tasks as requested by MONUC.   
There seems to be some obvious constraints effecting the efficiency of the in-country assets; 
firstly a continual difficulty cited by many stakeholders (including MECHEM and UNMACC) is 
the apparent lack of forward planning of MONUC troop contingent deployment and peace keeping 
activities within the DRC.  The information chain for tasking is also somewhat unwieldy and this 
appears most obvious in tasking orders for spot tasks.  The current procedure is for individual 
contingents to report to MONUC HQ either via the civilian Chief Engineer or G3 operations that 
then passes the information to the Mine Liaison Office who then passes the information to 
UNMACC HQ in Kinshasa via the Chief Operations Manager who then tasks MECHEM.  
MECHEM reports the completion of the task to the UNMACC and the individual Contingent 
concerned reports completion back to MONUC HQ.  There is no direct reporting of task 
completion from the UNMACC to the Mines Liaison Officer at MONUC.  Whilst the team must 
highlight that there have been no complaints from the MONUC itself about the current operational 
procedure, the team does feel that the system could be improved to make it more efficient and to 
allow improved information sharing and more efficient tasking.  It should be noted that in a 
country the size of Western Europe mobilization of assets is both a time consuming and costly 
exercise as the current infrastructure and prevailing security conditions within the DRC mean that 
most movement has to be by air.  Effective mobilization of assets will be discussed in more detail 
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in section 3.E.  The team also considers that lack of forward planning by MONUC also affects the 
efficient use of MECHEM assets for limited humanitarian demining as detailed in the Scope of 
Works.  Although it is considered that this is a somewhat ambiguous statement that will be 
address further in section 3.C.2. 
 
Recommendations 
 
• It is suggested that Mine Liaison Officer be situated within the UNMACC HQ and that all 
reporting of spot tasks and clearance requirements are passed directly to him/her to 
improve planning and mobilization of MECHEM assets and possibly engineering 
contingents and/or humanitarian demining assets to improve overall efficiency of mine 
action within DRC 
• Whilst it is acknowledged that from an administrative point of view it is efficient to award 
one contract purely in support of the MONUC mission, more creative contracts could be 
designed that ensure more flexibility and cost effectiveness of mine action within the DRC.  
The current MoA does have a somewhat cut and paste feel to it which can be highlighted 
by the fact that the current MoA between the UN and UNOPS has several references to  
UNMIS rather than MONUC which may go someway to explaining a lack of imagination 
when addressing the actual needs for mine action in the DRC  
• The UNMACC Programme Manager should initiate discussions with MONUC to find a 
workable solution to the problem of the lack of forward planning of mine action 
requirements of the MONUC mission  
3.B.2 Engineers Contingents 
 
There are currently 60 troop contingents within the DRC of which 27 have some form of EOD 
capacity. There are five Engineering Companies who have self sustaining EOD capacity with a 
wide geographical spread across the country.  With the exception of the South African 
Engineering Company in Goma, none of the other Engineering Companies have undertaken any 
form of clearance activities outside of their camp perimeters as per their individually negotiated 
MoAs with DPKO.  However, it is understood that the RSA contingent no longer responds to 
EOD tasks due to a lack of explosives.  It is also understood that the previous RSA response has to 
date been on an informal basis rather than on a mandated requirement.  One of the reasons given 
for the lack of mobilization of EOD assets within troop contingents to support mission or 
humanitarian needs is the requirement for force protection to support Combat Engineering 
contingents undertaking demining activities.  However, due to the prevailing security in DRC 
MECHEM demining activities are often also provided with force protection in the form of infantry 
battalions and this appears to work well.   Whilst it is acknowledged that it is unlikely that any of 
the Combat Engineering Contingents could engage in full time demining activities as this would 
adversely effect their ability to fulfill their other roles in support of troop movements, it is 
suggested that the ability to task them to spot tasks within their operational areas would improve 
the considerably the cost effectiveness and efficiency of mine action in the country.  Discussions 
with the MONUC Force Commander demonstrate that in principal there would be no objection to 
utilizing assets in such a way as long as it was properly planned and discussed with clear 
objectives for mobilization of troop contingents.  It is noted that in the recent evaluation mission 
in South Sudan concerns were raised about the cost-effectiveness of utilizing troop contingents 
rather than sub-contracting to humanitarian or commercial mine action organizations, it is 
considered likely that having an internal capacity within the MONUC contingents for quick 
response teams for spot tasks in their mission operation areas would be much more cost effective 
than mobilizing MECHEM assets based in Bunia.  It is also acknowledged that similar to the 
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situation in South Sudan there may be issues around ensuring quality assurance.   It is clear that 
UNMACC operational staff are already overstretched in their ability to undertake QA/QC 
activities for the existing in theater actors and adding further demining teams in the form of 
MONUC assets may stretching too far their current assets to the point of ineffectiveness.  As such 
UNMACC will have to consider staffing requirements carefully before initiating discussions with 
MONUC that increase their own workload.   There are currently no National staff employed in the 
role of operations managers or technical advisors and this may well be an ideal opportunity to 
train up national capacity which would also provide fewer budgetary constraints than employing 
further international staff 
 
Recommendations 
 
• UNMACC should have discussions with MONUC find a workable solution to enabling 
greater use of MONUC military/engineering assets to assist mine action within the DRC    
• A plan for tasking of EOD capacity within Engineering Companies should be developed 
jointly between MONUC and the UNMACC that includes expected outputs and likely 
working days required in support of mine action to enable effective forward planning by 
both MONUC and UNMACC.   
• It is recommended that the responsibility for future tasking should be jointly held between 
the UNMACC Chief Operations Manager and the MONUC Mine Liaison Officer 
• UNMACC should ensure that there is an effective QA/QC plan in place and external TAs 
to support Combat Engineering Battalions be available as necessary before the deployment 
of MONUC assets 
• UNMACC should assess the possibility of training national staff if it is considered 
necessary to increase operational staffing levels 
  
3.C Humanitarian Mine Action  
The three international mine action organisations undertaking clearance activities in the DRC, 
HIB, MAG and DCA utilise national staff in clearance activities.  Whilst the INGOs are accredited 
through the UNMACC and attend the monthly coordination meetings during the evaluation visit it 
became apparent that all of them were working in a fairly autonomous manner in such that they 
were collecting their own information on dangerous areas in their areas of operation and tasking 
themselves dependent on this information.  There was a general reluctance to respond to tasks by 
the UNMACC, the main reasons being cited that of difficulties associated with the extra costs 
incurred to deploy to sites distant to their own provinces.  This will be dealt with in more detail in 
section 3.C.4      
3.C1 Accreditation 
All three international mine action organizations are accredited by the UNMACC.   In the absence 
of national mine action standards international actors are accredited based on IMAS 7.0.  The 
process of desk top and initial operational accreditation appears to be effective and working well 
and ensures the competence of the international actors to undertake mine action activities.  
However serious concerns were raised about ensuring on-going external QA/QC by the 
UNMACC.  Several sources reported that they have received no external monitoring of their 
activities by the UNMACC.  It is acknowledged that in some cases this is disputed and may in part 
be due to lack of institutional memory by the INGOs themselves as they, like the UNMACC, have 
experienced difficulties in recruiting and retaining staff.  It is also likely that there are some 
communication breakdowns between the UNMACC and INGOs as as example one organization it 
was the belief of the Programme Manager that their accreditation had run out which was not 
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actually the case. As QA/QC is an essential role of the UNMACC this issue has to be addressed at 
the soonest opportunity.  The operational department within the UNMACC should consist of two 
Operations Officers and one Roving Officer.  Currently there is one Operations Office based in 
Bunia covering the provinces of Ituri, Orientale and the northern parts of North Kivu and North 
Maniema a second Operation Officer based in Bukavu covering South Kivu, South Maniema and 
Katanga and a Roving Operations Office based in Kinshasa covering Equateur, Ikela, Kasine and 
Bascongo.  It should be noted that it is only since mid April of 2008 that all three posts have been 
filled at the same time.  Even with this level of staffing the team questions whether this is 
sufficient capacity to cover the entire country effectively.  It is also interesting that as part of the 
UNMACC’s remit is capacity building in preparation for a National Mine Action Centre, the 
Operations Officers have no national counterparts.    The current requirement is for all mine action 
organizations to have at least two visits per month from the UNMACC which they acknowledge is 
not being achieved.   The ability to achieve greater visibility of the UNMACC staff to 
international operators would also go a long way to improving relations between the two which 
will be addressed more fully in 3.C.2 and 3.C.4. 
 
Recommendations  
• UNMACC should undertake a time and motion study to establish if staffing levels are 
sufficient to meet its current and future responsibilities for external QA/QC. 
• UNMACC should consider recruiting and training national counterparts for both 
Operations and Roving Operations Officers   
 
A slightly different accreditation process has been designed for national NGOs.  The NGOs are 
seeking MRE accreditations. This reflects the fact that there are no National NGOs in the country 
with previous mine action experience.  All of the NGOs who are seeking accreditation are 
currently working with international actors who offer both technical and material support.  Whilst 
the operations department of the UNMACC envisages an accreditation system that provides a 
period of capacity building following the desk top stage there appeared no definitive articulation 
of what this might involve in terms of duration or contact of the training.  It was also unclear 
exactly who would undertake any required training.  The actuality of the situation is that to date no 
national NGO has achieved operational accreditation and this does appear to have led to 
significant dissatisfaction and resentment of the UNMACC by the National NGOs, this is a 
situation that needs to be resolved at the soonest possibility. 
 
Recommendations 
• The UNMACC must formalize the National NGO accreditation process as a priority 
• The UNMACC should formulate a training programme that utilizes current in-country 
capabilities namely the International NGOs  
3.C.2 Tasking  
It is apparent that tasking is a contentious issue within the DRC and that it is one area where there 
is much discussion on what needs to be done to effectively meet the mines and UXO problem 
within the country.  Various suggestions have been postulated as to why tasking is problematic 
including but not exclusive to; 
“The Congo is very big” 
 “There has been no Landmine Impact Survey therefore a lack of reliable data” 
 “The UNMACC is unable to effectively manage and prioritize information”   
 “We like the status quo” 
 “Our donors dictate our operational areas” 
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The team acknowledges that in an ideal world a LIS would greatly enhance the ability of the 
UNMACC to effectively define the scope of the problem; however it also acknowledges the above 
first comment and questions whether the cost of undertaking such a survey would be the most 
effective utilization of the somewhat limited donor funds.  Prior to 1st May 2008 there has also 
been no inter-agency standardized data collection that would enable effective tasking although 
most if not all international operators have collected significant amounts of data on both 
dangerous areas and mine victims, this will be addressed further in section 3.C.3.  It is apparent 
that a significant weakness within tasking is the relative autonomy of the international operators 
and their clear desire to maintain this status quo.  There is no implied criticism of the operators 
themselves but this situation does imply that operators respond only to tasks highlighted by their 
own data collection which has the tendency to confine them to fairly rigid geographical locations 
which are not necessarily the areas of greatest need.  It should also be noted that all operators did 
express a desire to have more cooperation with the UNMACC but that they did not necessarily 
believe that centralized coordination would be of any benefit.  It is difficult to offer concrete 
solutions to address the issue to the satisfaction of both sides particularly as most INGOs are 
funded bilaterally and therefore are not reliant on the UNMACC for funding.  However, one 
strong recommendation would be for the UNMACC to be seen to be providing more direct 
assistance to the international operators as there were some questions of what the need was to have 
the UNMACC.  All of the international actors were receptive to the idea of deploying into other 
districts/provinces but requested assistance from the UNMACC to facilitate this for example being 
able to utilize MONUC assets for transportation.  It is acknowledged that currently they are able to 
do this but they are listed at a low priority level and therefore bumped off flights on a regular 
basis.  The fact that there is no centralized tasking system also leads to difficulties in data input as 
there often little congruence between known hazardous areas already inputted into IMSMA and 
the completion reports sent by the NGOs meaning verification can be a timely and difficult 
process.  This will be dealt with in more detail in section 3.C.3  
 
A further problem for tasking at the current time is the lack of criteria for prioritization of existing 
known SHAs.  The team understands that work on prioritization is to begin in May 2008.  It is 
suggested that this work is inclusive with INGOs to enhance ownership throughout the mine 
action players and to aid their future cooperation. 
 
Recommendations 
• Whilst it is acknowledged that there has been no comprehensive LIS or similar there is a 
large amount of existing data and the UNMACC must develop an action plan to collate 
this information into a usable data base for tasking in the short term linked to national 
development plans (discussed further in 3.C.3) 
• If the UNMACC wishes to have more centralized operational control of the international 
operators then the UNMACC should be seen to be providing more active support to the 
international actors to include, but not restricted to, assistance with transportation if 
required to undertake UNMACC directed tasks and support INGOs operations 
• Finalization of prioritization criteria should be completed as a priority 
3.C.3 Data-management 
Data management is currently managed by the IT department which consists of two national 
members of staff reporting to the operations manager.  The UNMACC is currently using IMSMA 
V3 but it is understood that they will be upgrading to V4.2 in June 2008. 
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During the visit one thing that quickly became apparent is that the department is severely 
understaffed.  The IT department is not only in charge of data input but also offering IT support to 
the department, mapping (GIS) and maintaining the web page.   
 
During the visit it was impressive to see how much knowledge the two IT officers had about the 
system when you consider that they have had no formal training in IMSMA, although both IT 
officers were aware that they were underutilizing the system.   
 
There are several problems with data management at the current time.  The first problem is the 
quality of the data coming in from international and national NGOs, many areas of the existing 
forms are either incorrectly filled in or missing information completely.  This means that the team 
has to spend a disproportionate amount of time cross checking existing data with known DAs.  On 
many instances, the team also needs to create a DA report before it can generate a completion 
report.  Secondly NGOs are not sending data in a timely fashion.  One NGO was reported as 
sending information on dangerous areas and completion reports every 3 to 4 months.  The NGOs 
themselves dispute this fact, all of them saying that all information is sent to the UNMACC on a 
monthly basis.         
 
There also appear to be several inconsistencies with how data is reported to the UNMACC 
particularly with the reporting of dangerous areas.   A complaint from the IT department was that 
some NGOs generated a DA report for each UXO located as shown in the diagram below 
regardless of the fact that they may well be very close to each other whereas all other NGOs 
reported this as one DA.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
Not only does this situation have implications for the amount of time required to input data it also 
somewhat skews the known information on DAs and the size of the mine/UXO problem in the 
DRC.   
 
There is a general feeling of the staff in the IT department that they are somewhat treading water 
they are always playing catch up.  The IT department acknowledges that it is behind on data input.  
At the time of the visit there was 148 active and expired DA to input from MAG and 16 from 
MECHEM.  The IT department acknowledges the importance of the information to overall 
planning but is unable with current staffing levels to redress this issue.  Equally there appears to be 
no formalized method of discussing these matters with their line manger.  The team felt that 
organizing regular meetings would be of benefit to share information and discuss problems  
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Recommendations  
• The current staffing levels of the IT department are inadequate it is recommended to 
increase staffing levels to a minimum of 6 people as shown in the organizational chart 
below. 
 
 
 
 
 
 
 
 
 
 
 
 
• When V4 is installed the UNMACC should ensure that all NGOs also receive training in 
the system and are provided with the software 
• UNMACC should consider employing/seconding an individual dedicated to pulling 
together all existing information into a standardized format.  This would go someway to 
alleviating the existing problem of lack of data for tasking etc 
• Instigate a system of regular departmental meetings to enable sharing of information and 
problem solving 
3.C.4 Coordination with INGOs  
During the evaluation visit the overall feeling was that there was very little meaningful 
coordination between the UNMACC and INGOs.  Discussions with INGOs quickly demonstrated 
that they were all “doing their own thing” and as has been previously mentioned they were more 
than happy with the status quo.  This is in stark contrast to the relationship the UNMACC has with 
MECHEM.    The UNMACC has instigated regular monthly coordination meetings but all of the 
INGOs questioned the usefulness of these meetings and felt that very little was achieved by them, 
including the afternoon operations meeting, as such most of the NGOs felt it was very difficult to 
justify attendance at these meeting by relevant field staff.  They felt that there was no real 
consultation and that the UNMACC gave no impression that they were listening and responding to 
their needs. There appears to be several reasons for this.  One problem is that historically the 
UNMACC has been consistently understaffed and therefore much of their time has been spent 
dealing with routine administrative duties.  It is clear that the NGOs have been left very much to 
themselves, the assumption seeming to be that as INGOs with experience in mine action they are 
able to take care of themselves.  Needless to say the INGOs themselves have grown accustomed to 
this state of affairs and would be fairly resistant to change.  The operations department recognizes 
that this is a problem that should be rectified as soon as possible.   It needs to be demonstrated 
clearly to the NGOs that the UNMACC can add value to their work if improved coordination and 
to a degree more control of their activities is to be achieved.   The fact that all INGOs are 
bilaterally funded is also an issue in coordination.  Not unsurprisingly most NGOs felt a greater 
affiliation with their donors than the UNMACC.  One NGO stated quite clearly that its reporting 
format was designed to meet the requirements of the donor and it would not change its format or 
spend time writing a separate report in a format required by the UNMACC as it did not see any 
benefit in this.  Equally there was some criticism of the openness of the tendering process for new 
contracts, it is unclear how justified this complaint is.  As stated in section 3.C.2 this lack of 
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coordination has a knock on effect on operational issues such as tasking.  Several NGOs also 
stated that they could see no benefit to working more closely with the UNMACC as they 
perceived no benefit to them.  There were recurring comments/complaints about requests for 
assistance on issues such as transportation, provision of MEDEVAC and assistance on tax 
exemption on importation of equipment which have remained unresolved.  For the most part 
coordination with national NGOs was much more effective it is assumed in part that this is 
because the national NGOs are currently more reliant on assistance from the UNMACC 
 
Recommendations 
• The UNMACC should investigate methods of improving coordination with NGOs as this 
is vital to improving the effectiveness and efficiency of mine action in the DRC 
• The UNMACC must be more receptive to the needs of INGOs and be seen to be 
responding to them in a timely fashion 
• The UNMACC, in consultation with the NGOs, should investigate means of improving the 
monthly coordination meetings to make them more participative and benefial for all sides, 
a notable example of this happening well is the design of the new data collection form 
• The UNMACC should send out agenda’s for the meetings in a timely fashion to enable 
NGOs to send relevant personal to the meetings 
• The UNMACC should ensure transparency in the tendering process for new contracts 
3.D Stockpile Destruction 
Stockpile destruction does not form a large part of the current work of the UNMACC or its 
implementing partners.  Both MAG and MECHEM have been involved in limited stockpile 
destruction.  It is anticipated that this is an area of operations likely to increase as the peace 
process progresses 
 
Recommendations 
• The UNMACC should ensure its involvement in all relevant discussions to enable 
effective forward planning 
3.E Optimizing Current Assets 
3.E.1 Donor Funds 
It is generally acknowledged that funding for mine action is problematic in the DRC.  Many 
donors expressed a lack of interest in funding as “the DRC has much more pressing problems than 
the risks from mines and UXOs so it is not a priority”.  Therefore it is clear that what ever funds 
are available should be used creatively to ensure the optimal impact.   As such the team questions 
whether utilizing the new funding from the Japanese Government to only provide emergency 
quick response is the most cost effective method of dealing with the mine/UXO problem in the 
DRC.  It is understood that this was not the initial intention.  It is possible that part of the problem 
lies in a lack of coherent mid to longer term planning of needs that can be used effectively to 
define objectives for projects.   
 
Recommendations 
• The UNMACC should develop better synergies between mid/long term strategies and 
project proposals  
• The UNMACC should investigate more innovative methods of utilizing donor funds.  
Whilst it is acknowledged that administratively it would be easier to award the contract to 
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one implementing partner it should consider that the most cost effective and beneficial 
method of achieving its aims is to distribute the money to several partners 
3.E2 Operational Assets 
There are a variety of tools being used for clearance in the DRC including manual deminers, mine 
detection dogs and mechanical assets but not all organizations have access to all of them.  
Assuming that the current situation remains with respect to funding and numbers of operators in 
country much could be done to enhance the current capacity if some form of pooling of resources 
could be achieved.  A notable example of how this is happening is the cooperation between 
MECHEM and DCA who pooled resources on a road clearance project, MECHEM providing the 
MDD and DCA following up with manual deminers.  However it is acknowledged that in order 
for this to be achieved the following factors have to be in place 
• There has to be a more centralized tasking mechanism in place and; 
• Funds have to available to assist with mobilization of assets  
 
All the NGOs spoken to expressed a desire to cooperate with other organizations assuming 
financial support to offset any extra costs.  However it may be necessary for the UNMACC to 
provide support for implementing partners with their bilateral donors in support of mobilization 
outside their working areas.  A further issue is how far the current MECHEM assets can be 
utilized.  As already discussed the SoWs for MECHEM does include limited humanitarian 
demining, this is a somewhat vague description and it is unclear what this means in actuality.   It 
would clearly be of benefit if this was defined more clearly in the MoA with UNOPS and 
subsequent contracts awarded.  
 
Recommendations  
• UNMACC should investigate further methods of pooling assets to provide the most 
effective clearance methods for individual tasks 
• As per 3.C.2 the UNMACC has to develop an effective and efficient tasking method that 
clearly defines what assets are required and where no one organization has all equipment 
necessary have the means in place to facilitate two or more organizations to be tasked to 
the area 
• UNMACC should be available to have dialogue with implementing partners’ donors if 
required 
• The UNMACC should more clearly define the extent of humanitarian mine action implicit 
in the UNOPS/MECHEM contract 
• The UNMACC should ensure that funding is available via the VTF to be able to 
effectively offset extra costs incurred of implementing partners 
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3.F  Mine Risk Education (MRE) 
Beginning in August 2007, UNICEF funded a position on the UNMACC staff to coordinate MRE 
issues.  Up until then, international NGOs developed programmes with minimal intervention from 
UNMACC.  Certain international NGOs developed partnerships with national NGOs which were 
then responsible for education.   
 
A system of accreditation existed only for international NGOs and was based primarily on a 
review of documentation.  The accreditation process for national NGOs was launched only in 
2008.  For a few years, particularly since 2007, a growing number of national NGOs has become 
more seriously active in MRE and survey activities.   Up to the present, none of them has become 
accredited with the possible exception of those who have obtained this status via partnership with 
an international NGO.  The decision process for targeted areas is not clearly defined. 
 
The national NGOs are seeking practical guidance and also are requesting an acceleration of the 
accreditation process in order to be able to obtain direct funding.   
 
The growth in the number of players reinforces the need for immediate action to: 
i. Guarantee the adequacy of message and tools for the targeted audience. 
ii. Guarantee operator skills. 
iii. Ensure need based deployment strategies.  
 
It is becoming urgent to strengthen UNMACC’s roll in this area in order to guarantee project 
quality.  UNMACC’s anticipated projects for 2008 are going in the right direction, but it is 
important to ensure that the staff has efficient implementation skills.  In order for this to occur, a 
strengthening of the capacity of UNICEF’s MRE manager based at UNMACC has become highly 
urgent.    
 
Recommendations: 
• Develop a strategic MRE plan for 2008-2009 bearing in mind the operators’ needs and the 
extent of the problem in the DRC. 
• Reinforce the follow-up process for this action by UNMACC’s director or deputy director 
in order to identify needs and then request the necessary assistance. 
• Organize workshops with all experienced MRE operators in order to discuss and develop 
the general messages and the specific messages (adapted depending on regions, context, 
targeted public) which will be the basis for projects.  For example, it seems that the 
messages linked to mines are more important than for those linked to ERW. 
 
3.F.1  Messages/Tools 
  
• Review with the operator’s the different tools in existence and to evaluate them 
(pertinence, efficiency, interest on the national scale, targeted public, etc).  Choose a series 
of tools for reproduction by UNICEF in accordance with the project’s framework.  These 
tools will be distributed to the operators. 
• Develop tools in accordance with the activity that will be qualitative as well as quantitative 
(effectiveness of action). 
 
3.F.2  Training 
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• Establish a certification process for the national NGOs desiring to become seriously 
involved in MRE (or for those already doing it).  This process will be completed by 
UNICEF with expert support or by contracting out to one of the NGOs already operating 
within the DRC. 
 
3.F.3  Accreditation/Quality Assurance/Evaluation 
• Finalize the accreditation process of NGOs also making provisions for a quality assurance 
section for operator’s in the field (not only on paper). 
• Provide a transition period for the NGOs already implementing but with accreditation like 
the INGOs. 
• Establish an efficiency evaluation for the different community approaches developed by 
the operators. 
 
3.F.4  Tasking 
•  As for clearance operations there is no centralized tasking mechanism for MRE activities.  
As all national NGOs are affiliated to an international partner, tasking appears to facilitate 
their partner’s activities.   
• The UN MACC needs to ensure that tasking supports interagency objectives. For example, 
ensuring that there is effective MRE in support of the returns process. 
• The UN MACC needs to ensure that they have effective oversight over when and how the 
NGOs are working. 
 
3.F.5 Support Activities 
• The UNMACC needs to strengthen the skill level of their MRE manager.  This person 
must be qualified to carry out quality assurance missions (training in international 
regulations, MRE, training QA).  This can be done on-site or by sending the person to a 
specialist for the purpose of strengthening their skill level or by visiting other MRE 
operations conducted in French. 
• The UNMACC needs to support a process of developing tools and messages by an external 
entity that would facilitate the operators’ work and ensure the proper methodology. 
• The UNMACC needs to provide a paper copy of MRE best practices as quickly as possible 
and then provide a French version (even an unofficial translation.)  They also need to 
supply a copy of all supporting documentation. 
• All of the documents produced, training, workshops, must be produced in French. 
 
 
3.F.6  Gender Issues 
In MRE programmes, gender issues are of the utmost importance and should be attended to by 
every member of the team.  In accordance with the proportions referred to here, UNMACC 
recommends that particular attention be given to these questions when planning for discussions, 
messages and tool choice.  Moreover, it is important to encourage operators, particularly the 
national NGOs to include women on MRE and survey teams.  This point should be discussed in 
all operator training sessions. 
 
 
  3.G  Victim Assistance 
The situation surrounding services offered to victims of mines and ERW in the Congo are quite 
dramatic.  There is no specific system to register the number of victims and any assistance offered 
must be given as a part of wider healthcare system, rehabilitation programmes, and re-integration.  
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People with disabilities must be reintegrated into the economy.  A number of orthopedic clinics 
exist within the DRC.  It is therefore possible to obtain equipment (crutches, wheelchair, 
prosthetic limb), however, the major difficulty remains the victim’s access to these facilities.  In 
regard to the other aspects of victims assistance, nothing or very little seems to have been 
established, either by international or local organization.  Until now UNMACC’s role has been 
very limited, but a few activities have produced good results.  UNMACC has not yet hired a 
person in charge of victim assistance.  But this position is provided for in the 2008 plan, with the 
post to be filled by a national staff member.   
 
3.G.1  The collection and dissemination of data on accidents and 
victims 
The centre organizes information about incidents and has compiled them in the database IMSMA 
(Information Management System for Mine Action).  According to IMSMA there are nearly 2078 
victims recorded, 24 in 2007: 1 mine victim and 23 victims of ERW.  The information in the 
database also discusses the status of the year’s work.  There are 106 reported incidents for which 
no date is recorded which leaves open the possibility for duplication.  Moreover a portion of the 
DRC has remained inaccessible for years and very little data come from these areas.  The data on 
the incidents are supplied by different individuals with differing skill levels.  Up to 24 different 
organizations supplied data, such as ICRC, MONUC, hospitals and NGOs.  Very recently a new 
questionnaire has been developed and the local NGOs involved in the data collection have been 
trained in its use and are therefore capable of collecting the information.  The use of this 
questionnaire began in April 2008.  It should be noted that there are no statistics at the Ministry of 
Health level which permit the differentiation of which incidents are due to mines or ERW.  These 
incidents are recorded under a more general category, “Trauma”. 
 
Recommendations 
• UNMACC needs to improve the information included in reports to assist implementing 
partners. 
• UNMACC needs to review and disseminate a list of data relative to these incidents: a way 
of alerting people to the presence of an incident report, and one for the monthly reports. 
• UNMACC needs to ensure that there is a mechanism for disseminating data about the 
incidents that is quick and effective in order to ensure that every operator can be rapidly 
notified. 
• UNMACC needs to evaluate the feasibility of including incidents related to ERW in the 
early warning system developed by the Cluster approach (health, nutrition, food security, 
water and well-being). 
 
3.G.2  Support from the Congolese Authority and Advocacy  
 
In response to the commission responsible for matters related to anti-personnel mine established in 
2003, the Congolese Ministry of Health designated the Director of Rehabilitation as responsible 
for victim assistance.  This individual is still active and has participated in various meetings in 
accordance with application of the Ottawa Treaty.  It is also the focal point for ensuring respect for 
the Treaty’s goals in accordance with the initiative related to the questionnaire submitted to the 24 
most effected countries.   
 
UNMACC supported the Ministry of Health efforts to this aim through logistics assistance, 
organizing travel, preparation of presentations, etc.   
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UNMACC also insisted upon the necessity to ratify a new convention on the rights of persons 
with disabilities.  The Congolese government has not yet signed on to this convention. 
 
Recommendations 
• The UNMACC needs to continue the reinforcement of the Ministry of Health capacity as 
this constitutes the focal point within the country in areas such as inclusion of victims of 
mines and ERW in the Ministry of Health’s statistics. 
• The UNMACC needs to promote inclusion of these incidents within the epidemic alert 
system developed and stored electronically within the Ministry of Health. 
• The UNMACC needs to continue advocacy of the Convention on the Rights of Persons 
with Disabilities. 
• The UNMACC must promote the inclusion of affected victims within different mine action 
operator projects whether these operators be national or international.   
 
3.G.3  Political Coordination 
Plans for victim assistance developed by implementers can be found in the Portfolio of Mine 
Action Projects 2008.  This inclusive effort should be applauded.  However, in 2007 only 10 
percent of the requested funds were obtained.  Evidently, victim assistance is not a priority in the 
DRC due to the relatively low prevalence of victims in proportion to other health problems that 
the country faces.  Establishing specific projects for victims of mines and ERW does not seem 
justified.  However, it is even more important to ensure that the needs of victims of mines and 
ERW are met through other programmes such as in the health care sector, education, or social and 
economic reinsertion.  Under this framework, UNMACC can play a role in advocacy and 
technical advice for the different coordination mechanisms and in detailed planning for 
humanitarian and developmental activities. 
 
Recommendation 
• The person in charge of VA at UNMACC has to actively participate in the various 
coordination meetings when questions about health, rehabilitation, and social and 
economic reintegration are discussed.  In the first phase, this will be within the 
humanitarian planning framework (health cluster, education cluster, reintegration cluster 
and community involvement).  Subsequently, this work will be handled by the 
Coordination Ministry dealing with development. 
• The UNMACC needs to ensure the inclusion of certain aspects of victim assistance within 
educational programmes on the dangers of mines: positive image of people with 
disabilities, psychological support for victims, etc). 
3.G.4  Support 
• The UNMACC needs to ensure that the individual in charge of victim assistance will 
receive the necessary aid to accomplish their tasks (UNMAS or via a more specialized 
agency) and will be able to obtain training in the required skills. 
 
3.G.5  Gender Issues 
Statistical data clearly indicates that men are more often victims of mine incidents than are 
women.  However, it is difficult to determine if access to health care and rehabilitation is more 
difficult for women than for men.  Several reports on the impacts of mines and ERW were carried 
out by the operating NGOs.  It might be worthwhile to use these in order to evaluate if there are 
specific emerging needs linked to gender.  Actions could then be recommended.  In the longer 
term it would be worthwhile to work on social perception dealing with people with disabilities, 
and in particular women, and include this in training for MRE programmes.  UNMACC should 
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ensure that players in victim assistance take this aspect into consideration and supply supporting 
documents, if necessary. 
 
3H  Advocacy 
UNMACC efforts in terms of advocacy are particularly focused on applying The Convention on 
the Prohibition on the Use, Storage, Production and Transfer of Anti-personnel Mines and Their 
Destruction also known as the Ottawa Convention.  UNMACC worked with the ICRC to draft a 
law that was aimed at codifying into national law the obligations of the Convention.  A 
preliminary plan was drawn up in 2003 but was never voted upon in the Assembly for various 
reasons: conflicts, other priorities, Assembly shifts, etc.  One has to recognize that ensuring the 
involvement of national authorities has necessitated a long and continuous effort on UNMACC’s 
part and that numerous changes at the management level which often led to functional impasses.  
Following recent elections and the establishment of a democratic government and National 
Assembly, it is hoped that real progress can be made in the months to come. 
 
Presently, the third draft of the law is being reviewed by the National Assembly and should be 
ready for a vote within the present session.  This draft aims to translate into national law the 
obligations of the Ottawa Convention, while also establishing a national mine action commission 
and a Congolese mine action centre.   
 
NGOs active in this area have had similar ups and downs in their activities.  The growing number 
of NGOs active in the mine action programme have focused on the need for reconstruction that 
will permit the revitalization of the countryside through the removal of mines and ERW.  
 
Recommendations 
• UNMACC needs to continue advocating for the Congolese authority to assume 
responsibility for the mine action programme. 
• UNMACC needs to encourage DRC to become a member of the CCW and adhere to 
Protocol 5 relating to explosive remnants of war. 
• UNMACC needs to continue to encourage the DRC to join the Convention relating to the 
rights of people with disabilities. 
• UNMACC needs to review if they are capable of supporting, in some fashion, NGOs that 
provide support for disable people. 
• UNMACC needs to encourage the DRC to take part in the Oslo Process on cluster 
munitions.   
• The UNMACC needs to support NGOs active in advocacy. 
 
3.H.1  Gender Issues 
Within the framework for supporting associations carrying out this advocacy, UNMACC has to 
regularly review gender issues and encourage primarily these two aspects: 
• UNMACC needs to be conscience of gender issues (gender equality) in its publications, 
documents, and interviews. 
• UNMACC needs to encourage national NGOs to work with female staff. 
• On a national level, UNMACC needs to regularly review the importance of ensuring the 
equality of men and women in differing responsibilities.   
 
4. The role of the Congolese Government 
  
 4.A. Historical overview 
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This is an overview of the key stages in assuring the involvement of the Congolese government in 
the establishment of a mine action programme: 
March 2003: Creation of the Anti-Personnel Mine Action Commission as part of the National 
Committee in charge of follow-up consultations which permit United Nations to respond to 
security questions in Central Africa.  This programme was created by Ministerial Decree 003 of 
31 March, 2003.  This Decree was issued by the Ministry of Foreign Affairs and by the 
International Cooperative.  This Commission includes four members of the follow-up committee. 
October 2004:  Designation by the Cabinet of the President of the Republic: two experts from the 
presidency to ensure correct follow-up after the approval of the Ottawa Convention. 
September 2007:  Designation by the Cabinet of the President of an official expert in the area of 
FARDC to be assigned in UNMACC’s offices.  This person would then familiarize him/herself 
with the field operations within the framework of the section aiming for the creation of a national 
organization.  This official is directly responsible to the Presidential experts. 
October 2007:  Transmission of Plan of Ordinance relative to the creation of a National Anti-
mine Action Programme by the Cabinet of the President at the Ministry of State.   
March 2008:  Creation of a national focal point for mine actions, PFNLA, by the Minister of the 
Interior and National Security via Ministerial Decree.  This document stipulates the mission of 
PFNLA, its pillars and composition.  Another Ministerial Decree names three members of the 
Coordination Office: a coordinator, a  deputy coordinator and a recorder.  The coordinator and the 
recorder are both members of the Minister of State’s cabinet and are also in charge of other 
missions relating to this department.  The deputy coordinator as previously mentioned is an 
official designated by the Presidential Cabinet.  The creation and application of the PFLNA was 
the subject of discussion with the Ministry of Interior at the time of the first international day for 
mine action on 4 April 2008. 
In Progress:  A legal draft having to do with the application of the Ottawa Convention and the 
opening of the Nation Centre for Mine Action is currently being worked on by a Parliamentary 
coalition.  The draft is on the agenda for the session in progress, 1 April to 15 June, 2008. 
 
4.B. Issues Raised 
 
The present situation brings with it the hope of seeing the establishment of a national structure 
which will assist in refocusing the efforts and energy of capacity building in view of the 
structure’s eventual independence. 
 
 4.B.1 Relating to the PFNLA 
With the inauguration of the PFNLA as part of the Ministry of the Interior, it seemed necessary to 
clarify what happens to the earlier structures which were part of the Presidency or Foreign Affairs.  
The responses obtained to these questions are contradictory: 
• Under what budget will the PFLNA function?  The people met are conscience of this 
aspect of the problem and are looking for solutions, however, it is unclear how long this 
will take and it remains necessary to be aware that without finances the PFLNA will 
probably not function any better than its predecessors. The fact that the members of the 
focal point named by the Ministry are also members of the Cabinet who have other 
functions affects their availability.  Actually, they are subject to the orders and priorities of 
the Ministry and it is difficult to anticipate their availability.  For example, the focal point 
coordinator invited to participate in the annual meeting of the Board of Directors of the 
Mine Action centre had to cancel at the last minute because his Ministry had put him in 
charge of a mission in a far away troubled region of the Congo.  If this situation does not 
change for the PFNLA, it is crucial to take this into consideration when discussing the 
draft of the law stipulating national authority and this mine action coordination centre. 
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• What will become of the PFNLA after the vote on the draft of the law which will establish 
a national inter-ministerial authority and a mine action centre following an annual plan? 
 
4.B.2. Relating to the Draft Law 
The draft itself is still unclear on certain aspects such as the functional budget for the structure 
and the designation of positions: Are these political functions or posts for civil servants?  This 
element is important to consider when discussing anticipated training sessions. It is necessary 
to avoid in the case of the DRC the establishment of a large structure which will be too 
complicated. Provision must be made for international and community contributions.  Mine 
action will remain limited at this moment in time. The draft of the law should avoid the 
establishment of a structure that cannot function due to a lack of means. 
 
Recommendations 
• Need to continue advocating progress with the authorities including members of 
parliament while introducing the above issues. 
• It is necessary to change the draft legislation regarding the National Authority to 
ensure that the issues raised are included. 
• It has also become necessary to change the vocabulary used and to go from mine action 
to the elimination of ERW (or similar wording) in order that the national centre that 
will cover all related hazards.  It may also have to participate in a larger structure that 
will have to mange small and light arms. 
 
4.C. Governmental Appropriation 
It is difficult in the course of such a short mission to have a precise comprehension of the 
commitment of the Congolese Authority to mine and ERW issues.  When we traveled there it 
seemed to us that a certain dynamic was being promoted through an active and interested ministry 
which had issued decrees establishing the PFNLAM and advocated this during the ceremony on 4 
April.  The Minister’s speech was encouraging, however, a few days later the coordinator of the 
focal point could not participate in the annual Board of Director’s meeting for the programme.  
From the parliamentary standpoint a coalition exists which seems committed to enact the law in 
the near future.  It is very difficult to predict if all of this will be put into place in the coming year 
or not.  It is necessary to praise the patience and persistance of the UNMACC’s personnel 
particularly the commitment of the director and his deputy who have continually been in dialogue 
with the Congolese Authority despite frequent changes and backsliding.  Today’s results are 
primarily due to their openness and perseverance.   
 
4.D. The Role of Army and Police 
 
Those interviewed from the Congolese army, the military component of MONUC, and others 
involved in security sector reform clearly mentioned that in the anticipated structure of the new 
army engineering battalion would have capacity in the management of mines and ERW.  There is 
a request for support in this area in the form of training, equipment and follow-up processes. 
 
When looking at police reforms it is normal that the police should play a role, that this role be at a 
minimum for information conveyance.  But this role could also extend to reconnaissance missions 
for devices and eventually the destruction of small arms.  Initial work is required to define the 
country’s needs, how to structure and include this aspect of reforms in the security sector and then 
to establish plans for the creation of appropriate positions.  All of this should be centered around 
the establishment of a central national authority and the Congolese Centre for the Elimination of 
Explosive War Ordinance. 
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Different possibilities for bilateral or multi-lateral partnerships could establish this.  For example, 
the Belgium Army trained military engineers in road construction in 1997.  They could be 
approached in their capacity as EOD trainers.  The Benin mine action institute could also be used 
as a training centre for more detailed study.  The European Union is actively participating in 
police reform and could also be approached through EUPOL and EUSEC.   
 
Recommendations 
• It is necessary to develop links to the Defense Ministry and that of the Army (FARRDC) 
relating to military reforms so as to establish a capacity for the managing of ERW in the 
long term.   
• It is necessary to reinforce the links between the Ministry of the Interior and Police relating 
to the long term management of ERW and its long term needs. 
• For the two points noted above, it will be necessary to work closely with the SSR 
component of the integrated Mission.  
• The organization must put this point on the agenda for discussion at IMPT.  
• Make a member of UNMACC responsible for developing these points. 
4.E  Capacity Building 
One of UNMACC’s three key roles is capacity building with the goal of technical training. 
The individual in charge of this aspect of the programme developed an approach that 
targets simultaneous capacity building at different levels.  
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
This approach has a more long term goal of being able to transmit the technical skills and 
the present responsibilities of UNMACC to the national structure with a specific support of 
UNDP, according to a classic model established in diverse countries.  
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But to establish a programme of this type necessitates a number of elements: 
- A national structure or at a minimum, an outline with individuals designated for key 
positions, 
- A concrete desire for involvement on the part of the government in one capacity or 
another,  
- Existence of a clear direction stipulating the methods for handling the problematic in 
the long term so that training programmes can me planned and adapted appropriately.  
 
These elements are not yet completely present in the DRC.  Even national authorities, as 
explained above, have not yet assumed responsibility for the issue of mines and ERW, 
which has been moved from department to department several times. In this case it is 
almost impossible to lead satisfactory technical training programmes.  
 
UNMACC initially concentrated its efforts on obtaining a commitment from the 
government and has obtained concrete results; for example, the creation of a National 
Focal Point.  
The National Focal Point reports to the Ministry of the Interior, who is also responsible for 
decentralization and national security. The network is broken down into three main 
components:  
 
A Plenary:  composed of a coordination office which includes a technical secretary as well 
as delegates from the following Ministries and services: The President of the Republic; the 
Prime Ministry; the Ministries of Agriculture, the Interior, Decentralization and National 
Security, Foreign Affairs, National Defense and Veterans, Public Health, Social Affairs, 
Primary and Secondary Education, the National Police, and the Armed Forces. 
 
An Office composed of one coordinator, one deputy coordinator, a secretary. All three of 
these positions are designated by ministerial decree.  
 
5 Units: MRE; Advocacy, Removal and Elimination of ERW, Stockpile Destruction, and 
Victim Assistance. The composition of these units does not seem clear.  
 
UN Mine Action Coordination Centre DRC
Phase 2: UN Supported Programme
UNDP Tech. Advisor
NMAA
MA
LAW
National MACC
Implementation
 Level
N-NGOs FARDC POLICEI-NGOs
39 
These mechanisms are not yet truly functional. Only one of the Office’s members has been 
identified and is in contact with UNMACC. The plenary has not yet convened. Similarly, 
the decrees mentioned a secretarial branch, but this does not yet exist. Only the vice-
Coordinator, Army Captain, and Mine Clearing Expert display a marked regularity. It was 
proposed that it this function be integrated into UNMACC.  
We were informed that this structure will morph after the new law is passed in order to 
become the structure outline by the law. Even if the Minister in charge remains the same, 
nothing guarantees this affirmation. Nothing indicates that the structure will function until 
the law’s passage. Our skepticism is due to the fact that budgetary costs have not been 
provided for in this year’s budget. 
 
  
 
 
 
 
     
 
 
 
      
 
 
 
 
However, other aspects still have to be regulated, such as the designation of plenary 
members and the role of Presidential experts in this frame-work. Certain people think that 
these experts become national authorities.  
 
Newly nominated PFNLA members are requesting training and functional support (office 
equipment, etc) but at the same time the problem of availability remains real. 
Before stipulating which skills to convey and the means of conveyance, it is crucial to 
define more precisely the functions that different individuals will fulfill. This will become 
necessary in order to arrive at a response to the questions listed above.  
 
Regarding the conveyance of technical skills to operators, clarification is necessary. For 
the moment, the four operators are working with their own internally trained staff. No 
discussion has yet taken place about training opportunities for local clearance NGOs and 
private companies, and it has not yet been decided if the future Congolese mine action 
Centre will have its own civilian workers or if the chosen option is oriented towards the 
use of the military and police forces.  
 
Recommendations: 
 
• Establish an interagency work groups (at a minimum UNDP, UNMACC, and 
UNICEF) dealing with capacity development for those who will fulfill specific 
functions:  
• Redefining the strategy for skill development while using specific skills from each 
agency and redistributing the responsibilities depending on the specific expertise of 
each agency. This work will most likely follow the following steps: 
PFNLAM Plenary 
Office 
Congolese Mine 
Action Centre 
National Mine Action 
Authority 
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o Strategic orientation choices (for example, the role of the army, the police, 
national demining NGOs or not, deminers within the structure or not…)  
o Capacity development:  
 It is necessary to develop an appropriate structure for implemented 
decisions.  
 It is necessary to identify acquired technical skills and deficiencies. 
 It is necessary to develop and strengthen these technical skills.  
o The organization must establish these partnerships with the aim of 
strengthening the programme.  
o The organization must outline a plan for progressive capacity development and 
transition.  
 
5 Interagency coordination and operators 
 
One of the three roles of UNMACC is the coordination of the different players involved in mine 
action.  
5.A The integrated Mission 
The UN initiated the first integrated mission in the DRC. This represented a new concept with the 
goal of increasing coordination between humanitarian and development officials and the peace-
keeping mission. The goal was to increase action efficiency. In the DRC it is the Deputy Special 
Representative of the General-Secretary for MONUC who also holds the position of UN Resident 
and Humanitarian Coordinator representative for the humanitarian coordinator.  
Different interagency coordination tools exist; among these are: 
- The Senior Management team that brings together all the agencies’ heads and therefore 
also UNMACC’s director and the team convenes three times a week.  
- The IMPT: Integrated Mission Planning Team that integrates the police, military officials, 
including UN agencies. 
- The Humanitarian Action Plan meetings (HAP), by cluster and at the senior level. The 
work meetings by cluster take place in the capital, Kinshasa or in the provinces. It is these 
discussions which strengthen PAH at a nation level.  
- Inter-Agency Steering Committee ( IASC ) 
- The HAG: Humanitarian Advocacy Group meets three times a week. 
- Specific financing mechanisms: Pooled fund  and CERF.  
 
The individuals interviewed recognized the regular participation of UNMACC’s members in 
meetings and their availability for data requests. However, they clearly expressed the need for 
more active participation, bringing ideas to the discussion. They asked that UNMACC become 
involved in the field work, as outlined in the annual Humanitarian Plan and the Priority Action 
Plans (PAP) etc.  
 
For example, within the rubric of Eastern strategy and stabilization, mine action is absent. In 
discussions with UNMACC, we were told that now that strategies existed, they were going to try 
to include aspects of mine action in this region. We do not think this approach is the most efficient 
one. An active participation in discussions from the beginning would permit workers to raise mine 
and ERW issues in a more appropriate manner. UNMACC representatives were present at certain 
meetings, but it seemed that they did not make their presence known. Of course a portion of these 
discussions take place at the provincial level, and except for an office in Bunia, UNMACC does 
not have regional offices.  
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Further more, UNMACC told us that because they were not considered to be part of the mission, 
and therefore were not invited to all the meetings.  
Two reasons were given for justification for this state of affairs:  
- The problem of recognizing UNMACC as an integral element of MONUC (see the chapter 
on MONUC)  
- The lack of consideration on the part of certain senior management members regarding the 
importance of the mine action in the DRC due to a lack of precise data on the extent and 
importance of the threat.  
However, this seems to be progressively improving since MONUC obtained personnel identity 
cards in the beginning of 2008.  
 
There is no UN interagency coordination mechanism specifically for mine action, as is the case in 
other countries. This is probably not seen to be necessary until now; however, it might be 
worthwhile to examine the possibility of creating such a mechanism within the framework of a 
national operational strategy.  
 
 
Humanitarian Action Plan (HAP):  
In the 2008 Humanitarian Action Plan, mine action is present and we must recognize the work that 
UNMACC carried out. However, the PAH is also supposed to be a tool for prioritizing aid. By 
looking at the estimated needs of mine action, it seems that this should be a priority throughout the 
whole country. It is important to strengthen the process used in determining these priorities in 
order to redefine the criteria used. This work must be carried out in an early discussion between 
HAP and its operators.  
 
Within the cluster framework used, mine action was placed in the protection cluster which seems 
to be the most logical. However, the mine and ERW issue must be managed using an 
interdisciplinary framework. UNMACC should also participate in other clusters’ meetings, such 
as Logistics, Education, Reintegration and Community Involvement, Nutrition, and Health. 
UNMACC should also use an interdisciplinary approach within each sector, such as PEAR 
(Programme of expanded assistance to returnees). It is not necessary to include a mine action 
within each sector, but to make an effort so that the different programmes developed do not forget 
to consider the threat if it becomes necessary. For example, verify the schools grounds before 
reconstruction and make sure MRE programmes are dispensed before populations return to an 
area.   
 
Recommendations:  
• Create an interagency work group on mines and ERW.  
• Reinforce the active participation in other clusters, as well as in working level meetings 
about the reform of the security sector ( police, army)  
• Intensify advocacy and communication by MONUC through the recognition of UNMACC 
and its action. 
• Prepare a 2009 humanitarian action plan in collaboration with the field operators (NGOs 
and Mechem). For example, this could be done through a seminar which would evaluate 
the needs based on several criteria, in order to then define the priorities on a more precise 
scale than those set forth in the 2008 HAP.   
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5.B UNICEF 
The arrival of UNICEF MRE programmes manager based at UNMACC led to the strengthening 
of relations between UNMACC and UNICEF.  
 
The integration of MRE responsibilities into the Child Protection sector should permit more long 
term work on projects (a year rather than two months). Although, UNICEF Kinshasa does not 
seem sufficiently involved in mine/ERW issues. For example, when considering MRE project 
proposals for the Japanese government, it was primarily UNMACC that had to complete the work 
with little or no input from UNICEF Kinshasa. This is due in part to the fact that the Kinshasa 
office is highly occupied by other priorities and the person in charge does not know much about 
the mine/ERW issues. The training session for MRE’s new project manager focused almost 
exclusively on aspects relating to the financial management of local NGOs and not on strategic 
aspects, the plan of action, or issues central to project completion. At this level, task assignment 
between UNMACC’s staff member and its UNICEF counterparts are also unclear. At the time of 
the evaluation, the NGOs 2007 financial reports had not yet been analyzed, and all 2008 funding 
could only be decided after the 2007 reports had been processed. During the evaluation, the NGOs 
assured us that they had sent the reports and UNICEF confirmed receipt. This demonstrates a 
certain lack of clarity. Who is responsible for follow up on when reports are received and for 
subsequent analysis of 2008 plans? Regarding programme quality and content, UNICEF Kinshasa 
realizes that it does not possess the skills necessary for evaluation and leaves this task to 
UNMACC. Furthermore, it does seem that the UNMACC’s MRE programme manager is 
competent enough to perform this task.  
 
Recommendations :  
• The establishment of a UNICEF/UNMACC coordination mechanism has been 
recommended. This allows for the discussion of more strategic aspects and details 
financial planning for NGOs, regarding 2008 ERW projects (in conjunction with 
UNMACC’s 2008 priorities). 
• Administrative clarification regarding procedures and responsibility for receipt of reports 
and proposals for NGOs.  
• Provide for a local NGO training workshop about project management (preparation, 
proposal, report) based on UNICEF’s requirements. 
• Support from UNICEF headquarters will be necessary in this area to assist with the 
transference of tools and skills, in the proposal of coordination mechanisms. 
5.C UNDP  
As mentioned above, UNDP is not yet formally active in the mine action in the DRC. Neither is 
there any strategy on coordination between UNMACC and UNDP. The exchanges are done ad 
hoc during HAG meetings. However, when examining the changes in the Congolese authorities, it 
seems the time has come for UNDP to become involved in the programme, with the goal of a 
progressive transference of UNMACC’s skills towards a Congolese Mine Action Centre. It seems 
urgent that UNDP consider drafting a plan on how to lead capacity building. This should be 
completed as soon as possible (see the above chapter). Work that is jointly prepared and executed 
will allow for a well constructed and progressive transition.  
 
Recommendations:  
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• Stipulate in which UNDP pillars13 to integrate mine action with the assistance of UNDP 
NY BCPR14.  
• On the basis of this analysis, UNMACC should make an official request for UNDP 
intervention in mine action, and more particularly, in the aspect of capacity building.  
• Establish a coordination mechanism between UNMACC, UNDP DRC, and other players 
such as UNICEF, in order to clearly define an action plan and the roles of each player in 
the programme (See chapter 6, UNMACC’s organization) 
• UNDP should hire on the behalf of UNMACC a Capacity Development Consultant, who 
would be in charge of developing a programme for the emerging national structure and its 
staff. This programme would be based on the experiences and skills of UNDP in this area. 
The fact that this consultant would be based at UNMACC in the early stages should permit 
transparency and effective coordination.  
5.D With the Operators  
A coordination mechanism exists with the NGOs, Commercial contractors, ICRC, UNICEF 
and MONUC, and certain government representatives. This takes the form of a monthly 
coordination meeting that brings together all operators. This meeting consists of two phases:  
- In the morning, a general meeting consists of a round-table exchange of information about 
operations, questions, and difficulties.  
- Afternoon operational meeting bringing together field staff (primarily technical demining 
staff and more recently MRE implementers) and addressing technical issues, such as 
changes in survey training or local NGO accreditation procedures. 
 
We noted with satisfaction that these meetings involve all of the players in mine action (MRE, 
demining and victim assistance). The local NGOs active in MRE and advocacy are satisfied to 
be invited to these meetings. This seems to be a recent development, and at these meetings, 
they find the opportunity to meet other players to be the principle advantage. This gives them 
the possibility to discuss partnerships and other related matters. Several criticisms surfaced 
repeatedly from participants and it appears quite clear that these meetings could be more 
efficient, relevant and more interactive. One key request was for UNMACC to strengthen its 
presence in certain provinces to play a more effective coordinating role and engage in capacity 
development. 
 
Recommendations: 
• To establish a meeting calendar in advance in order to improve participation. 
• Circulate a more detailed agenda, including items other than information exchange. These 
would be more policy related questions necessitating debate and consensus among the 
participants in the meeting.  
• To better structure the technical meetings, segregate them by pillar to concentrate 
discussion and manage the group size. Make provisions to circulate in advance the agenda 
and potential outcomes. 
• In the case of information exchange, it does not require the presence of field operators and 
could be done only with the presence of capital based representatives with an alternate 
format: a weekly thirty minute meeting, an information exchange via the internet, etc. 
 
                                               
13
 5 pillars:  Administrative governing, security, political, economic, and decentralization. + community involvement 
support program 
14
 Armed Violence, Mine Action and Small Arms / Conflict Prevention and Recovery Team / Bureau for Crisis 
Prevention and Recovery 
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Given the difficulty of transport, for the moment, it is not realistic to count on augmenting the 
frequency of these meetings. However, in the future, depending on the evolution of the 
programme, it would be interesting to conduct provincial meetings.  
6. Organization and Management of UNMACC  
6.A  Terminology Issues 
 
In the DRC, people speak of mine action, which has the effect of limiting the discussion to only 
landmines. Whether it be the UNMACC, references within the legal drafts, the Congolese 
campaign against mines, the MRE messages, etc.  
 
However, the problem in the DRC is primarily a problem with unexploded and abandoned 
ordnance with the mine threat confined to specific areas.  In the “mine action” community, 
everyone knows well that when they say “mine action” they mean “mines and ERW”, but in non-
specialized circles, this is not the case and often people told us “mines are not a priority”, 
however, “unexploded ordnance? Oh yes, these have effects on population safety, yes, these are a 
priority.” It is proposed to use the term “Explosive Remnants of War”, which includes everything 
and indicates that this represents a priority in order to eliminate the remnants of war, including 
antipersonnel landmines. A first step could be to rename UNMACC as the Coordination Centre 
for the Elimination of Explosive Remnants of War (CCEERW), or more simply, Centre for the 
Elimination of Explosive Remnants of War (CEERW). 
 
6.B  General Strategy 
 
It seem to us that MACC was lacking a dynamic and operation strategy that would allow the 
various efforts of all concerned in mine action to come together and move in the same direction  
 
The fact of focusing attention on a functional national structure designated to take charge of the 
problem seems to obscure the importance of the work that could be done with the players already 
present under existing action plans. These plans are humanitarian and developmental in nature. 
The problem of mines and ERW in DR Congo is manageable! With a well-thought out plan, a 
rational involvement of operators and the establishment of a long term position for residual risk-
management. In this way, the DRC mine action programme would gain a sense of cohesion. 
Within the framework of the convention on the prohibition, of anti-personal mines, the DRC can 
still hope to attract the attention and assistance of the international community until 2012. This is 
the Ottawa deadline for clearance of known mined areas in the DRC. With the present knowledge 
base about the mine problem in the DRC, it is quite possible that the DRC is meeting its 
obligations. However, it is also clear that the DRC is also facing an issue with the presence of 
ERW, for which a long term solution is necessary. Thus, we would like to propose a double 
approach:  
6.B.1 Develop an operational strategy for mine action 
This strategy would be completed over four to five years, with the operators already 
operational, and focus on the following priorities:  
a. Removal of mines and bombs 
i. Identification of mine areas and areas affected by ERW for entry in the IMSMA 
database.  
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ii. Establishment of a clearance and management plan for mines and ERW 
management targeting the complete elimination of known mined areas by 2012, 
and with maximum management efficiency of areas affected by ERW and other 
suspected areas. This plan will include a system for stipulating priorities at the 
national level, a system for designating operators tasks through UNMACC and also 
an efficient follow up structure  
b. MRE/ERW 
i. Definition of MRE/ERW needs and adapting messages accordingly 
ii. The establishment of an operational plan for MRE/ERW linked to the demining 
strategy 
iii. The establishment of a capacity development plan for national implementers 
and victim assistance.  
c. Victim assistance 
i. Improvement in data collection in the accidents/ incidents and their 
dissemination. 
ii. Participation in other entities’ field work in the area of health care and 
reintegration into the community.   
 
This strategy needs to be elaborated in concert with all the operators who are already involved 
in the DRC, primarily operators for clearance and MRE, but also those involved in the 
integrated mission. This will also be used as a guide for work on preparing the annual 
Humanitarian Plan and other documents relating to inter-agency population and economic 
planning.   
6.B.2Development of a national capacity for the 
management of explosive remnants of war.  
A strategy will be developed in collaboration with the Congolese authorities centered 
around four areas:   
d. Establish and implement a National management authority for the issue, including 
the different concerned ministries.  
e. Establish the Congolese centre for explosive remnants of war. This requires a 
careful study of the centre’s role in proportion to that of other operators: 
international and national NGOs, the army, police, commercial contractors and it is 
necessary to make sure that these are sufficient resources to support the centre.    
f. Develop a capacity development programme.  
6.C Communication   
At the time of our visit we found out through meetings about mines and ERW in the DRC, that the 
UNMACC did not make itself visible enough to the population. Some know of UNMACC’s 
existence however they do not really know what it does. Others under-estimate the importance of 
the mine issue in the DRC and therefore think that it is not truly a priority.  
The communication is primarily focused on the antipersonnel mines, which we have to admit 
does not constitute a major problem for the country (barely 30 new victims recorded in three 
years). This takes away from the issues posed by other ERW.   
- The same message is often heard we don’t often know the scope of the problem and 
therefore we really don’t know what solutions are appropriate. We should do a National 
survey. The message is more focused on the victims, who present a direct and compelling 
image, but given the low number of new victims, this does not lend urgency to the 
situation in comparison to other issues that the country currently faces, whether it be 
disease or human violence.     
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The communication does not seem to have been a priority for the UNMACC until recently, 
with the nomination of a new person to the position of Programme Officer, who has a 
background in communications. Things are moving along smoothly as demonstrated by the 
organization of 4th of April events.    
 
Public outreach is the key means through which UNMACC makes its actions known. It needs to 
make the public aware of the mine and ERW issue in the DRC and thus participate in advocacy 
efforts. The importance and complex system for obtaining international aid makes communication 
difficult. Moreover, the combined use with two or more languages, spoken more or less fluently 
does not facilitate data transmission. Ensuring the sufficient visibility of UMMACC and the 
problems related to mines and ERW is a challenge. Ensuring the quality of such products must 
also be a priority. The public relations service of MONUC produced a video about the issue 
during the events of the 4th of April. The UNMACC did not participate in the script-writing, and 
the text was presented to UNMACC the evening before the event, when the opportunity to edit the 
text had already passed. The result was in our opinion not good, and a real occasion to get the 
message across was thus wasted.  
  
In the same vein, with a 52 minute video currently in production on the impact of mine and ERW 
in the DRC, it seems vital to us that the UNMACC has the ability to preview and even editorial 
control on the documentary’s content so that the resources expended achieve the desire objective 
In the present situation we do not think that the newsletter principle that was sometimes published 
generated much interest. Actually, the writing of a newsletter is time consuming, is constraining, 
and the final product is not necessarily read. It is better to aim for more efficient means through an 
informational web site, technical pages, or technical instructions, training programmes, etc.  
 
 
 
The monthly reports:  
The monthly reports are not sent to New York on time and several reasons were given for this: the 
late submission of statistics by NGOs (contested by NGOs) and the lack of time available to the 
programme manager. This could improve if UNMACC’s structure was reinforced. This could also 
be improved by proposing that would provide a timely though potentially incomplete report 
should some statistics not be available.  Another option is to send the statistical report a month 
later than the narrative report.  
 
 
Recommendation 
• Change communications channels  
a. Move from the terminology “mines” to “explosive remnants of war”,  
b. Move from the terminology “victims” to focus on the the socio-economic impact of 
ERW  
c. There is a lack of information available, but this needs to be dealt with as a reality.    
• Delineate a communication plan with the goal of informing the population about the issue 
and about UNMACC’s role based on the following points :    
d. Target identification: MONUC, international agencies, NGO’S, Congolese media, 
parliamentary delegates, etc…  
e. Identification of key messages 
f. Delineation of a plan and of the tools to be used, including media training day 
using some internal capacity from MONUC and development of UNMACC 
website.  
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• Strengthen the communication resources available:  add a web master/ external 
communication manager.  
6.D UNMACC’s Organization and Management 
Given the proposals made in the “operational strategy”, that UNMACC human resource division 
be reorganized. If this plan were followed, the centre would be reconstructed around two guiding 
principals. The proposals are to establish the necessary coordination mechanisms.   
 
Recommendations for discussion:  
 
Organization:  
The UNMACC’s operations department should also include a section “passing reinforcements” 
targeted primarily at the National NGOs in the MRE and data collection centre.  
 
Human Resources 
It is necessary to augment the staff as recommended in the chapter on communications and data 
management. 
• Strengthen the programme/ communications department  
• Move the information technology department to the administration section and leave data 
base management under the operations’ sector.  
• Add a staff member responsible for the integration of mine action in the army and police.  
• Propose that the UNDP take on the responsibility for capacity development.  
 
Coordination mechanisms:  
- Weekly meetings between departments.  
- Working groups on the inclusion of mine action into security reform programmes, 
including UNMACC, Ministry of Defense, Ministry of Interior, Army representative, 
Police, SSR15, UNDP, and other interested countries: Belgium, the European Union, 
France, the Benin training school and invite the GICHD.      
- Establish a United Nations inter-agency coordination group on the issue of mines and 
ERW including: UNDP, MONUC, SSR, OCHA, HCR, UNICEF. 
- Monthly meetings for the operators: technical meetings.  
- Coordination meeting with the operators for information sharing of some 30 minutes, 
every two weeks, with only those based in Kinshasa. Minutes would be circulated by the 
following day.  
It is proposed in order to strengthen the coordination between sectors and actors:   
• That the MONUC’s Mine Action liaison officers have an office at UNMACC.   
• That the PFNLAM where the staff would include at a minimum: the representative of the 
ministry of defense already cited and the victims’ assistance representatives (part time) 
expecting that the ministry designate a office at the PFNLAM level.  
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7.UNMACC’s Support 
In this chapter, we discuss the urgent support that UNMACC needs to be able to accomplish its 
functions.  
 
7.A MONUC 
The United Nations and UNOPS signed an agreement stipulating the various responsibilities and 
services of each party.  
 
7.A.1Recognition of UNMACC as an element of MONUC 
From the beginning, there was significant disagreement with regards to the place that UNMACC 
occupied within (or outside of) MONUC.  In 2007, Security Counsel resolution 1756 mentioned 
clearly in point 2.J that MONUC is mandated to “assist the Government in enhancing its demining 
capacity.” Although this terminology is not ideal, within the framework of a comprehensive 
approach to mine action, it nevertheless means a significant growth in MONUC’s mandate and 
supports UNMACC’s place firmly within MONUC; if only in regards to the establishment of a 
National demining capacity. However numerous steps have been necessary, including a cable code 
from the Under Secretary General DPKO. This was then distributed to all MONUC departments 
and was followed by a specific memo from the DSRSG. Finally in January 2008 UNMACC staff 
were recognized as official MONUC staff and will finally obtain identity cards, which will allow 
them access to MONUC’s services.  
Presently, one of the difficulties still being dealt with has to do with the limitation of this its 
interpretation: when a removal action in support of MONUC, and when is it a humanitarian 
action?  
The formulation of the mission in Sudan’s mandate (UNMIS) is of interest because it points to the 
possibility for introducing a global dimension to mine action as part of a peacekeeping mandate.    
" 9. (…) c) Assist the agreeing parties in cooperation with other international partners, in the area 
of anti-mine action, through aid activities in the following categories: removal, humanitarian 
assistance, technological and coordination advice, and through mine danger awareness 
programmes intended for all sectors of society; "16 
 
It was brought to our attention that there was a clear need for augmentation of MONUC's budget, 
particularly that devoted to mine action.  
 
Secretary General Report on MONUC:  
It is in this manner that proposed changes to the mandate could be introduced. These reports are 
extremely important. The drafting process is complex and takes time due to numerous sectors 
involved.  The proposal for UNMACC’s contribution arrived too late to be introduced for 
consideration. It would only be after proposals for changes in the mine action component were 
included in the report and subsequent resolutions that it could have any budgetary implications. 
 
Recommendations:  
•  Prepare a timeline that accurately reflects the timeline for submitting input for the mine 
action section of the report, keeping in mind the required time for feedback from every 
level.  
• Introduce in the next Secretary General report a review of mine action activities. Where 
                                               
16
 S/RES 1706 from 31 August 2006 §9 c) 
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possible, link these activities to other aspects of MONUC’s mandate, such as  
o “ensure civilian protection” 
o “contribute to the amelioration of security conditions in which humanitarian aid is 
needed …”17 
• Attempt to influence the next mandate renewal to provide more latitude for humanitarian 
driven mine action activities.   
 
7.B UNOPS 
In the DRC, as is the case in other countries, the establishment of mine action programmes is done 
through UNOPS, through agreement memoranda. Through these MOA, UNOPS is obligated to 
establish and manage the programme depending on the description provided. Two MOA were 
established: one reviewing the portion of the project functioning under MONU’s budget, and the 
other concerning activities covered under funds coming from the Voluntary Trust Fund (VTF). 
Presently, following the Controller’s officer decision, the MOA will only cover six months at a 
time. 
 
MONUC’s budget MOA   
This MOA covers primarily the cost of international personnel and the budget of the commercial 
company contracted to support MONUC. In this capacity, UNOPS is in charge of human resource 
management (personnel recruitment, evaluation, administrative management, etc) of project 
management and delineation of priorities in coordination with UNMAS. There are also 
substantive and financial reports. The MOA was established for a year in 2007, and an amendment 
extends it June 2008.  
 
VTF MOA  
Covers the activities carried out through VTF funds. These funds are apportioned based on a year 
long contract established in 2007 and ending 31 December 2007. The first amendment signed 
modified the financial arrangements. The second amendment aims to extend the MOA for the 
entirety of the 2008 year with the associated financial arrangements. The third amendment is in 
preparation.  
 
The links between UNMACC and UNOPS are directly connected to the North America Office in 
New York and not the Country Office in the DRC. Relations with New York improved 
significantly following staff changes some time ago. Presently, UNMACC is satisfactorily 
involved in all important decision-making aspects, such as the preparation of job advertisement, 
review of candidates, etc… 
7.B.1Human Resources 
 
Since its creation, UNMACC has experienced a recurrent and extremely damaging personnel 
deficiency, affecting the programme’s effectiveness. Key posts were vacant for long periods, 
which means certain tasks were not well executed (ex: QA, accreditation). 
The recruitment and training of competent personnel is the responsibility of UNOPS. Recently, 
there have been some improvements, and for the first time, in 2008 all positions will be occupied.  
 
We recognize that certain positions will be difficult to staff for various reasons, but in those cases, 
it will be important to look for other alternatives so UNMACC can continue to play its role. One 
                                               
17
 S/RES 1756 from 15 May 2007 §2. a) and b)  
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proposal was to explore the possibility of hiring and training of local personnel or subcontracting 
certain tasks to outside businesses (for example: quality assurance of implementers, once a year by 
an external operator).  
 
At the managerial level (P4-P5) UNMAS needs to be actively involved in personnel review 
appraisal in order to identify its necessities in proportion to their needs, be it methodological tools, 
guidance, or specific necessary training. 
  
Recommendations  
• In the case where staffing problems are too great, UNOPS and UNMAS need to consider 
temporary alternatives or more long term solutions, such as the outsourcing or training of 
national personnel. 
• UNMAS should not have to tolerate such staffing problems, and should be more 
demanding for delivery by UNOPS. The organization should always encourage alternative 
solutions. 
• UNMAS should request that UNOPS justify its support costs. 
7.B.2 Finances 
It has been reported to us that the MOA between the UN and UNOPS are not completely 
compliant with MONUC’s internal financial regulations. This concerns the advance system and 
trimester reports. Consequently, it is imperative to review these sections in order to amend the 
MOA to permit better regulation of internal procedures.  
The guiding principal is that fund advance cannot be made until after receipt of the financial report 
detailing the preceding advance. In the case of late reports, payment will also be late, which is not 
without difficulties at the UNOPS level. If the situation happens repeatedly, it could have direct 
repercussions on the programme. 
 
Recommendations 
• Adapt the MOA to conform to internal standards.  
• Establish a separate document (attached to the MOA), with different drafts of the report 
(narrative and financial) and the timelines should guarantee production of the report within 
a stipulated period.18 
 
7.C UNMAS 
UNMACC seemed satisfied with the support it received from New York. Twice, the Director’s 
visits have allowed for the resolution of complex conflicts with MONUC. This aid was much 
appreciated. It seemed to us that there was a need for further support.  
A) Strategic aspects: UNMACC needs support for headquarters in order to establish a strategic 
five year plan (2008-2012) allowing for a view of the all needs and all existing and proposed 
responses. 
B) Financial Aspect: It is not always easy to mobilize funds for all the DRC projects, even if 
stability rekindles donor interest. More and more, the mobilization of funds must start in the 
field, with donors having onsite representatives. UNMACC attempted to initiate a 
coordination group among donors, but did not receive support from the integrated mission, and 
therefore nothing came to pass. Conversely, when a donor shows interest, UNMAS NY takes 
                                               
18
 See document “delineation of responsibilities –project activities and Services, annexed to the MOA - draft 
November 16, § F: General and financial administration lines substantive and financial reports” for these two lines, 
prepare a timetable with responsibilities and deadlines. 
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care of negotiation for the contribution agreement. It seems that the collaboration at this level 
is going well, as illustrated by the last Japanese contribution. With the arrival of a programme 
officer based in UNMACC, collaboration with donors at the local level has intensified and is 
already producing results. This is exemplified by the contributions received from the pooled 
fund and CERF. A strategic five year plan would certainly attract the interest and attention of 
donors, and would aid in furthering the programme.  
 
7.D Gender issues 
Gender issues remain a non-negligible aspect within the mine action programme in the DRC.  
 
From the operators’ end, it seems that the question is being addressed through the progressive 
integration of women into survey and clearance teams. Only the commercial implementer has 
resisted integrating teams for logistical reasons.  
 
However, if the gender issues specific to the mine action should not be forgotten, it seems that the 
DRC is presently experiencing some extremely troubling and unacceptable instances of gender 
based violence. The published reports give differing perspectives on the importance of these 
phenomena. It seems to us that UNMACC, as the coordinating body, should relay information 
throughout the country regarding the prevention of sexual violence developed by other UN 
agencies in order to integrate awareness. These questions should also be addressed by national 
NGOs and their partners. These messages can also be addressed in MRE programmes.  Should a 
case arise in the mine action programme, be it UN staff or that of an implementing partner, 
UNMACC should pursue the case with all due rigor through appropriate channels and be 
transparent regarding any such matters.   
------------------------------------------------------------------------------------------------------------ 
8.Annexes :  
1. Terms of Reference of the mission  
2. List of persons met. 
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TERMS OF REFERENCE 
EVALUATION OF THE MINE ACTION PROGRAMME IN MONUC-DRC 
 
 
Background 
In 2002, the United Nations Mine Action Service (UNMAS) established the Mine Action 
Coordination Centre (MACC) in the United Nations Mission in the Congo (MONUC) pursuant to 
Security Council Resolution 1291 (2000).  The mine and ERW problem in the Democratic 
Republic of Congo is ill defined due to challenging logistics and limited funding that have made a 
countrywide survey difficult to implement.  Mine action operations carried out by commercial 
contractors and international and national non-governmental organizations under the coordination 
of the MACC face numerous logistical challenges that are exacerbated by heavy annual rains.  
Continued conflict in the east of the country also presents security concerns and limitations on 
movement. 
 
In addition to the operational challenges, the evolving political situation in the country and rapid 
turnover of national counterparts has limited efforts to build capacity for an eventual hand over of 
responsibility from the UN to the Government of DRC.  This context has resulted in a lack of 
donor funding for mine action activities. 
 
In the past year, a number of these challenges have abated.  The election of a national government 
and inclusion of mine action in the Government’s agenda bodes well for the future.  Donors have 
shown increased interest with the UNMAS programme in support of MONUC and the DRC. It is 
fully funded for 2008, the first time full funding has been secured and so early in the year.   
 
The purpose of this evaluation is to define the future course of the programme in terms of what it 
does and how it executes those tasks.   
 
Reporting 
The consultant will report to the UNMAS Chief of Programme Management and Oversight. 
 
Duties 
7. Analyze the mandate of the MACC in terms of Security Council Resolutions in three 
categories: fundamental safety and mobility of the Mission; Explicit mandates on mine 
action contained in Security Council Resolutions 1291 and 1756 and Implicit mandates 
where mine action may support overall Mission objectives and to what extent the MACC 
is addressing those requirements, 
8. Analyze the expectations the Government of the DRC has in the area of mine action and 
how the MACC is addressing those expectations, 
9. Analyze the requirements of development, reconstruction and recovery across all sectors in 
terms of mine action support and to what extent the MACC is addressing those 
requirements, 
10. Analyze the expectation of donors in the DRC in the area of mine action and to what 
extent the MACC is addressing those expectations, 
11. Analyze the current operational coordination activities of the MACC across the five pillars 
of mine action and identify ways in which coordination can be strengthened including in 
the area of gender mainstreaming, 
12. Analyze the current capacity development activities of the MACC across the five pillars of 
mine action and identify in which ways capacity development can be strengthened 
including in the area of gender balance, 
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13. Produce a final report in French with a detailed executive summary in English that 
enumerates the following: 
• Provide recommendations on where the MACC should increase or strengthen 
current activities (Are we doing the right thing?) 
• Provide recommendations on how the MACC can address omissions in its current 
activities to cover all outstanding concerns (What aren’t we doing that we 
should?) 
• Provide recommendations on how the MACC can improve its current activities 
(Are we doing it well?) 
 
Schedule 
The consultancy will be broken into three parts: 
1. Initial consultation with UNMAS and relevant DPKO/DFS components in New York 
(5 days) 
2. Field work in DRC (25 days) 
3. Report writing and completion from consultants home (5 days) 
 
Requirements 
1. A Master’s level degree or equivalent in international relations, development or related 
field, 
2. Five to seven years experience in mine action.  Experience in NGO and UN 
implementation preferred, 
3. Experience in programme monitoring and evaluation, 
4. Excellent written and communicative skills in English and French,   
5. Experience in the region desirable.  
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List of Persons Met 
 
In New York 
Celine Moyroud Advisor in Conflict Prevention, BCPR-UNDP 
John Flanagan UNMAS, Officer-in-Charge 
Justin Brady  UNMAS Planning Officer 
Laurent 
Rudasingwa 
Programme Specialist and Regional Focal Point Africa Strategic 
Planning Unit BCPR- UNDP 
Lydia Good Mine Action Unit BCPR-UNDP 
Malik 
Dechambenoit Political Affairs Officer, Africa Division Office of Operations, DPKO 
Miki  Fikuhara UNICEF 
Muna Khury Field Budget and Finance Division, DFS  
Patrick Tillet  UNMAS Programme Officer 
Paul Heslop Team Leader Mine Action UNOPS 
Richard Kolodge UNMAS Information officer 
Rick Martin  Field Budget and Finance Division, DFS  
Tania Rzehak Portfolio Manager, UNOPS 
 
In the Democratic Republic of Congo 
 
Nom Titre Category 
Ambassador Zulu Member of National Assembly, in charge of the 
Parliamentarian Coalition for Mine Action 
Authorities 
Cpt. Roger Bokwango 
Munaembe 
Deputy Coordinator to the National Focal Point for 
mine/ERW action 
Authorities 
Denis Kalume Numbi Minister of Interior, Decentralization and Security Authorities 
J.D. Oleko Provincial Inspection, National Police  Authorities 
Maître Néhémie 
Mwilanya 
Advisor to the Administrative and Judicial College, within 
the Cabinet of the President 
Authorities 
Maître.Sudi Alimasi 
Kimputu 
Coordinator to the National Focal Point for mine/ERW 
action 
Authorities 
Maurice Malibita Reporting Officer to the National Focal Point for mine/ERW 
action 
Authorities 
Rhoda Kaswenge Advisor to the College Socio-culturel,  within the Cabinet 
of the President 
Authorities 
Willy Musafiri Masuga  Director of the National Programme for Rehabilitation of 
persons with disabilities and focal point for victim 
assistance within the Ministry of Health 
Authorities 
Allessandro Mobono Operation Officer, Bukavu, UNMACC UNMACC 
Antoine Nimbesha Chief Operations, UNMACC  UNMACC 
Harouna Ouedraogo Programme Manager, UNMACC UNMACC 
Langis Langlois Operation Officer, Bunia, UNMACC UNMACC 
Madieng Ndiya Roving Operations Officer, UNMACC UNMACC 
Micheline Magwamboa MRE Officer UNMACC 
Sadjo Kante Programme Officer UNMACC 
Salim Raad Deputy Programme Manager, UNMACC  UNMACC 
Brian Lewis Programme Manager, Mechem Contractor 
Ingeborg Thijn First Secretary, Section Economy and Human Rights, 
European Commission in the DRC 
Donor 
Nico Vandijck Political Affairs Attache, Belgian Embassy Donor 
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Sebastian Fouquet Humanitarian Advisor DFID Donor 
Brg.Gen. Lok Bahadur 
Thapa Magar 
Commander, Ituri Brigade MONUC, Bunia MONUC 
Bruce McCarron Chief Engineer, MONUC  MONUC 
Col. Nadeen Chief of Staff, MONUC, Bunia MONUC 
General Gaye  Force Commander, MONUC MONUC 
Josiah Obat  Political Affairs Division, MONUC, Bunia MONUC 
Lisa Grande Head of integrated Office, MONUC MONUC 
Lt Col Deepak Kumar 
Baniya 
Mine Action Officer MONUC 
Renner Onana Officer-in-Charge DDR-SSR Unit, MONUC MONUC 
Ross Mountain DSRSG, Humanitarian Coordinator and Resident 
Representative 
MONUC 
Yasmine Thiam Senior Political Affairs Officer, MONUC, Bunia MONUC 
Bob Eaton Survey Action Center ( by phone)  INGO 
Cécile Coudeyras Orthopaedic Project Manager,  ICRC INGO 
Damien Vallette d'Osia Survey Action Center ( by phone)  INGO 
Daniel Sissling Country Programme Manager MAG INGO 
Eric Boulin Handicap International Belgium, Kinsangani INGO 
Julien Chevrolier Programme Manager, HI-Belgium INGO 
Marc Angibeaud SALW/HMA Project Manager, MAG  INGO 
Olivier Martin Deputy Chief ICRC Delegation INGO 
D'Herd Cabongo Mine Action Programme Officer, ECC/MERU Local NGO 
Francky Miantula Chief of Department Mines/ERW/Cluster munitions, 
ADDHIAC 
Local NGO 
Jean-Marie Buloka IDLI- Local Initiative for Integrated Development  Local NGO 
Paul Mwambi Bimpa  Director-Coordinator NGO BADU : Office for development 
and Emergency Actions  
Local NGO 
Philippe Sobinzi Humanitas Unbangi Local NGO 
Rév. Milenge 
Mwenelwata 
Secretary General ECC : Eglise du Christ au Congo (church 
of Christ in Congo) 
Local NGO 
Rév.Dominique Mukalya Director of MERU: Ministry of ECC for Refugees and 
Emergencies 
Local NGO 
Andrea De Domenico Chief Joint Pool Fund Support Unit, OCHA UN 
Andrew Wyllie Field Operations Coordinator, OCHA UN 
Eusète Hounsokou UNHCR Representative UN 
Fernando Larrauri Chief of Post-Conflict Unit, UNDP UN 
Marie Mukaya Focal Point Mines and ERW - UNICEF UN 
Pierre Jullien Country Director, UNOPS UN 
Yohondamkoul Sakor Senior Programme Officer, UNHCR UN 
 
